

# ***Inner Harbor Navigation Canal Lock Replacement Project, New Orleans, LA***

**U.S. Army Corps of Engineers**

**Mark Wingate, PE**

Chief, Projects and Restoration Branch

New Orleans District

1 May 14



US Army Corps of Engineers  
**BUILDING STRONG**

# Study Area Location




Gulf Intracoastal Waterway



Existing  
IHNC Lock  
Location

Downtown  
New Orleans

Mississippi River



# ***Bottom Line Up Front***

- Non-federal sponsor, the Port of New Orleans, has withdrawn support for deep draft lock
- USACE is conducting fiscal closeout of IHNC Deep Draft Lock Replacement project
- USACE is pursuing a Shallow Draft Lock Replacement feasibility study
  - ▶ FY14 Work Plan includes \$50K to initiate General Re-evaluation Report (GRR)
  - ▶ Lock dimensions will be determined during GRR



# IHNC Lock Replacement

	Construction	IWTF	Total
Total Project Cost:	\$791,588,500	\$609,837,500	\$1,523,385,000
FY13 Allocation:	0	0	\$ 0
FY14 Allocation :	0	0	\$ 0
FY15 Budget:	0	0	\$ 0

Remaining Balance:	\$746,425,000	\$543,598,000	\$1,290,023,000
Remaining Balance Change From Last Meeting			

## Changes

- **USACE is conducting fiscal closeout of IHNC Deep Draft Lock Replacement project.**
- **USACE is pursuing a Shallow Draft Lock Replacement general re-evaluation report.**

### Current Status of the Project

- **IHNC Deep Draft Lock Replacement is being fiscally closed out.**

### Next Steps

- **Continue general re-evaluation report for a Shallow Draft Replacement Lock.**



# IHNC Lock Replacement

Schedule of Remaining Work	Design Initiated	Contract Award	Construction Complete	Project Benefits	Capitalized Cost Closeout
Task 1- last completed	N/A	N/A	N/A	N/A	N/A
Task 2- Next or ongoing	N/A	N/A	N/A	N/A	N/A
Task 3	N/A	N/A	N/A	N/A	N/A



# ***Receipt of Port of New Orleans Letter***

- In September 2012, non-federal sponsor, the Port of New Orleans, submitted request to Corps
  - ▶ Declare deep draft lock project no longer viable and release all funds in escrow account to Port



# ***Path Forward***

- USACE is conducting fiscal closeout of the IHNC Deep Draft Lock Replacement Project
- USACE is pursuing a Shallow Draft Lock Replacement feasibility study
  - ▶ FY14 Work Plan includes \$50K to initiate General Re-evaluation Report (GRR)
  - ▶ Lock dimensions will be determined during GRR

