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Kentucky Lock Addition
BLUF

 Bottom Line Up Front
► Downstream Cofferdam Construction

• Construction proceeding well

► Level III Economic Update has been delayed due to efforts on Soo 
Locks but no KY Lock project impacts.

► Site, Demolition, and Utilities contract ($4.1M) awarded January 2018
► Downstream Lock Excavation contract ($25M to $100M) on track for 

FY18 award.
• Significant flexibility in its funding stream
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Kentucky Lock Project Overview  

Lock & Associated Facilities $1,044M
TVA Transmission Towers           13M
P & L Railroad                             97M
Hwy 62 and other roadways      100M

Total                          $1,254M

$499M Obl thru Sep 2017 = 40% complete

Upstream Cofferdam - $17M
Completed Nov 2006

Bridges Substructures - $44M
Completed Mar 2006

Upstream Lock - $110M
Completed Feb 2017

D/S Lock 
Award – Sept. 2020

Bridges Superstructures - $104M
Completed Jul 2014

U/S Miter Gate Fab. - $5.6M
Completed Dec 2016

D/S Cofferdam - $67.1M
Award - Sept. 2016

Approach Walls 
Award – Sept. 2021

D/S Lock Excavation 
Award – Sept. 2018
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Site, Demolition, & 
Utilities
Award – Jan 2018
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Downstream 
Cofferdam

Downstream Cofferdam

Low Bid: $67.1M 
Current amount:  $65.5M
Contractor: Johnson Bros.
Award:  September 2016
Complete: December 2019
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Lift-in Arrangement 3D 
Model

2 Feb 2018 – Gantry 
barge system being 
assembled



BUILDING STRONG®
and Taking Care of People!

Sheet Pile 
Cell 
Template

Excavated Notch 
for Gantry barge

Concrete Delivery 
Platform

2 February 2018 
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Wall armor in 
foreground and 
forms for second 
shell in 
background.

Interior forms and 
spud wells for 1st

of 3 lifts for first 
shell

2 February 2018 –
Pics on casting 
barges 
approximately 3 
miles downstream 
from KY Lock.
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Major Activity Schedule

Kentucky Lock Project 
Time and Cost Scorecard
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Expenditures  31 Dec 
Planned (BCWS)           $448.7M
Earned (BCWP)           $450.0M
Actual (ACWP)           $447.5M

BCWP:  Reports the value (based on % complete) of the work 
performed to  date. 

Target:
Actual as compared to Planned:  ( <1% = Green) (>1%and <3% = 
Yellow) and (>3% = Red)

Schedule 31 Dec 
(Baseline)/(Current)

Project Complete May 2028 / Jul 2024
Lock Operational May 2028 / Jul 2024
Measures: Planned project completion and Lock operational
dates

Target:
PACR Anticipated in FY19.

Budget

FY17
2nd Qtr

FY17
3rd Qtr

FY17
4th Qtr

FY18 1st
Qtr

Baseline Cost w/ risk 1254 1254 1254 1254
COE EAC 1071 1066.3 1066.3 1064.7
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KY Lock Project EAC Trend
Activity Baseline Current

Level 3 Economic Update –
Draft Report

14 Nov 2017 30 Sep 2018

Site, Demolition, & Utilities –
Award Contract

Sep 2017 Jan 2018(A)

PACR to HQ Feb 2018 Dec 2019

Downstream Lock 
Excavation Award Contract

Sep 2018 Sep 2018
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Kentucky Lock Project Schedule
Major Feature Construction Award Complete 2 Revised

Upstream Lock Monoliths Construction Jan 2010 Feb 2017 Complete

Downstream Cofferdam Construction Sep 2016 Nov 2019 Dec 2019

Site, Demolition & Utilities Jan 2018(A) Jan 2019

Downstream Lock Excavation Construction Sep 2018 Dec 2020

Downstream Lock Construction Sep 2020 Mar 2024

Approach Walls Construction Sep 2021 Nov 2023

Risk Based Total Project Cost Estimate Mar 2016 3 Jan 2017 Complete

Economic Update Jan 2017 Sep 2018

Post Authorization Change Report for 902 Exceedance1 Jul 2017 Dec 2018

1902 Exceedance expected as early as FY2022
2 New schedule associated with new cost estimate.  Assumes no risk.  80% 
confidence schedule adds 46 months to project completion date)10
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New Federal Materials 
Concrete Batch Plant 
1.5 miles away



Downstream Lock Excavation Options Strategy
Fiscal Year Efficient PROJECT 

Funding
Minimum PROJECT
Funding to complete 
contract

Impacts of Minimum 
Funding

2018 $40.5M $20M Possibly higher bids with a 
small Base scope.

2019 $58.6M $40.8M Possibly higher bids because 
of extended Options 
expiration dates.

2020 $90.3M $58.6M Project completion date slips 
12 months (cannot award
next contract), $5.5M cost 
increase, $100M benefits 
foregone

Contract End
Date

January 2021 September 2021 Minimum funding pushes 
more work into the last year of 
this contract; and thus,
extends its completion date.
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Notes:
- Will be a Base contract with approximately 10 Options so as to accommodate the above minimum 

funding stream and maximize funding flexibility.
- If possible, Base contract scope will be finalized once FY18 funding amount is known.
- If Options are not exercised, their scope will simply be included in the next contract.
- Downstream Lock Excavation construction schedule is being refined and impacts above could change.
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Cost Estimate Comparison of Categories with Large Differences
Break-out of Upstream vs. Downstream Cofferdams
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Feature Authorized Cost 2017 TPCE Difference Percent Difference Sunk Costs Remaining Costs

(FY2017 Price Level) (FY2017 Price Level)

Cofferdams $52,712,225 $94,358,499 $41,646,274 79% $16,954,711 $77,403,788

Upstream Cofferdam $20,706,158 $16,954,711 -$3,751,447 18% $16,954,711 0

Downstream Cofferdam $32,006,067 $77,403,788 $45,397,721 142% $01 $77,403,788

Note:  All costs above are first costs, 
not fully funded.

1At the time of this estimate, no expenditures had been made.  But as of 31 
January 2018, total expenditures for the Downstream Cofferdam were $16.7M.
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Kentucky Lock
Summary and Challenges

 Downstream Cofferdam construction going well but it is a high risk 
contract due to constricted marine area and geology.

 Recent years average delays at KY Lock >7 hours and traffic levels remain 
robust.  This should bode well for benefits in ongoing Economic Update.

 Downstream Lock Excavation is on track and will be configured to 
maximize funding flexibility.
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