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Chickamauga Lock Replacement

 Bottom Line Up Front
► Lock Excavation Construction

• Nearing Completion

► Lock Chamber Construction
• Concrete Trial Batching Proceeding Well, Developing Plan for Options Exercised in FY2018.

► Project Included in America’s Water Infrastructure Act of 2018.
• New Authorized Cost = $757,666,000 (FY18 Price Level)
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Cofferdam - $86M
Awarded Sep 2006, Comp 2012

Lock Chamber - $240M
Awarded: Sep 2017
Duration: 5-7 years

Lock & Associated Facilities      $752M
Road and Bridges                            6M

Total                 $758M (Oct ‘17 P.L.)

$240.2M Expended thru Sep 2018 = 32% completed

Gates & Valves - $17M
Awarded Sep 2009, Comp 2012

Cofferdam Stabilization - $3.1M
Awarded Sep 2015, Comp 2016

Lock Excavation - $34.9M
Awarded Sep 2016
Scheduled Comp: Nov 2018

Approach Walls & Decommissioning
Award scheduled:  Sep ’21

Approach Beams - $14M
Awarded Apr 2010, Comp 2013

Site Restoration
Award scheduled: Sep ’23

Future

Current

Completed

Contract Legend
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Road & Bridges - $6M
Completed Feb 2007

Bridge Fabrication - $400K
Completed June 2011

CHICKAMAUGA LOCK PROJECT OVERVIEW
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Lock Excavation Contract – Oct 2018
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- Contract Award Sep 2016 – $34.9M 
- Scheduled completion date - Nov 2018
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Legend
Option 4
Option 5
Option 6
Option 7
Option 8
Option 9
Option 10
Option 11
Option 12

Option 1 – Concrete Conveyor System
Option 2 – Foundation Preparation
Option 3 – Foundation Preparation

Option 13 – Dry Commissioning

Lock Chamber Construction Contract

- Total Value (Base and 13 Options) = $240M
- Awarded (Base and Options 1-3 & 5): $95.7M
- Current Contract End Date: 1 January 2020
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Lock Chamber Contract – Oct 2018 6
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Lock Chamber – Concrete Delivery System
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*Preliminary Plan*
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Chickamauga Lock & Dam, Tennessee River, TN 

Current Status of the Project 
• Lock Chamber contract (Base and Options 1-3 & 5) valued at $95.7M; 

18% financially complete.
• Lock Excavation (LE) contract is 79% financially complete.
• ASA(CW) approved PACR on 12 Oct 2018.
• Project reauthorized in America’s Water Infrastructure Act of 2018.

Next Steps 
• Complete rock excavation/inspection on LE contract.
• Exercise Lock Chamber contract options in FY19.
• OMB review of PACR.

Note: 1Cost & Schedule data reflect the FY2018 risked based total project cost update, Fully Funded, assuming Dec 2024 completion.

Funding Overview
• Authorized Cost: $757,666,000 (Oct 17 $)
• 902 Limit: $909,199,200 (Oct 17 $)
• ARRA Funds: $  49,307,619 (total FY09-12)
• Engineering & Design Cost:  $ 55,230,000 (thru FY18)
• Supervision & Admin Cost:   $   9,153,000 (thru FY18)       
• Mitigation Cost: TBD

ARRA CG IWTF Total
Total Project Cost (TPC): $757,666,0001

Allocations through FY2014: $49,307,619 $65,349,036 $68,161,965 $182,818,620 
FY15 Allocation: $0 $1,500,000 $1,500,000 $3,000,000 
FY16 Allocation: NA $14,800,000 $14,800,000 $29,600,000 
FY17 Allocation: NA $20,000,000 $20,000,000 $40,000,000 
FY18 Allocation: NA $38,250,000 $38,250,000 $76,500,000 
FY19 Budget: NA $0 $0 $0 

Total Allocations to Date: $49,307,619 $139,899,036 $142,711,965 $331,918,620
Remaining TPC Balance: $425,747,380

Remaining Balance Change From Last Meeting $0

Changes
None
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Chickamauga Lock & Dam, Tennessee River, TN

Schedule of Remaining Work Design 
Initiated

Contract 
Award

Construction 
Complete *

Project 
Benefits**

Capitalized 
Cost 

Closeout
Task 1 – Approach Walls Fabrication 30-Mar-04 05-Apr-10 08-Mar-13
Task 2 – Cofferdam Stabilization 31-Sep-05 25-Sep-15 18-Jul-16
Task 3 – Lock Excavation 31-Sep-05 26-Sep-16 Nov 2018
Task 4 – Lock Chamber 11-Aug-05 28-Sep-17 May 2023
Task 5 – Approach Walls and Decommission  11-Aug-05 30-Sep-21 Dec 2024 Sept 2023
Task 6 – Site Restoration 11-Aug-05 30-Sep-23 Dec 2024

*Dates are achievable based on the most efficient funding profile.
**Based on June 2018 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 
confidence level of being completed by Jan 2027.  Primary driver for the 25 months of schedule contingency is 
the funding stream uncertainty.
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Chickamauga Lock - FY 2018 Work Plan Funding 
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FY 18 
Allocation Contract Actions Contract 

Cost
Contingency 

Amount

Contract 
Admin
Costs*

$76.5M Exercised Lock Chamber 
Options 1, 2, 3, 5 $66.5M $3.7M $6.3M

• Project FY19 Carry-in = $9.3M (Includes funds from FY’s 2014-2018)

* Includes $725K for Lock Excavation Contract
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Chickamauga Lock – Future Funding Amounts
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• Efficient Funding: $77.7M
• Exercise Lock Chamber Options 4 & 6-8.
• Progresses mass concrete placements for replacement lock.

• Capability Funding: $117.7M
• Exercise Lock Chamber Options 4 & 6-9.
• Includes all mass concrete placement options.

• Allows contractor to complete concrete placements in most efficient manner, 
reduces risk of contract delay.

Efficient Funding
FY19 FY20 FY21 FY22 FY23 FY24

$77.7M $104.3M $71.5M $65.0M $78.2M $25.8M
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Major Activity Schedule

Chickamauga Lock Project 
Time and Cost Scorecard
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Expenditures  30 Sep
Planned (BCWS)       $240.2M
Earned (BCWP)        $240.2M
Actual (ACWP)          $240.2M

BCWP:  Reports the value (based on % 
complete) of the work performed to  date. 

Target:
Actual as compared to Planned:  ( <1% = Green) 
(>1%and <3% = Yellow) and (>3% = Red)

Schedule 30 Sep 
(Baseline)/(Current)

Project Complete May 2028 / Dec 2024
Lock Operational Nov 2027 / Sept 2023
Measures: Planned project completion and Lock operational
dates
Target: PACR Anticipated in FY18.

Budget

FY18 1st
Qtr

FY18 2nd
Qtr

FY18 3rd
Qtr

FY18 4th
Qtr

Baseline w/Risk 755 755 758 758
COE EAC 626.3 625.4 622.6 670.6
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800
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Chickamauga Project EAC Trend Activity Baseline Current

PACR – ASA (CW) Approval 18 Oct 2018 12 Oct 2018 (A)

PACR – OMB Approval 16 Jan 2019 16 Jan 2019

Lock Excavation – Contract 
Complete

2 Nov 2018 6 Nov 2018

Lock Chamber – Current 
Contract Completion Date

1 Jan 2020 1 Jan 2020
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Chickamauga Lock Project Schedule

Major Project Activity Start/Award Complete 1

Lock Excavation Construction Contract Sep 2016 Nov 2018

Lock Chamber Construction Contract Sep 2017 May 2023

Approach Walls & Decommission Contract Sep 2021 Dec 2024
Site Restoration Contract Sep 2023 Dec 2024
Updated Certified Total Project Cost Estimate N/A 21 June 2018 (A)
PACR Approved at ASA(CW) N/A 12 Oct 2018 (A)
Reauthorization in AWIA of 2018 N/A 23 Oct 2018 (A)

Note: Red indicates revised date from previously report.
1 Assumes no risk.  80% confidence schedule adds 25 months to project completion date.
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Chickamauga Lock Summary and Challenges
 Lock Excavation contract is nearing completion.

 Lock Chamber contract ramping up.
• Efficient annual funding is CRITICAL in FY19 and beyond to maintain viable 

Lock Chamber contract. 

 Post Authorization Change Report 
 Approved by ASA (CW) 12 Oct 2018.
• AWIA of 2018 included project re-authorization at $757,666,000 (FY18 Price 

Level).
• OMB approval anticipated in Jan 2019.


	Slide Number 1
	Chickamauga Lock Replacement
	Slide Number 3
	Lock Excavation Contract – Oct 2018
	Slide Number 5
	Lock Chamber Contract – Oct 2018
	Lock Chamber – Concrete Delivery System
	Chickamauga Lock & Dam, Tennessee River, TN 
	Chickamauga Lock & Dam, Tennessee River, TN
	Chickamauga Lock - FY 2018 Work Plan Funding 
	Chickamauga Lock – Future Funding Amounts
	Slide Number 12
	Chickamauga Lock Project Schedule
	Chickamauga Lock Summary and Challenges

