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• Final Report transmitted to HQUSACE in October 2019

• USACE must finish additional tasks to produce a sound and defensible report 

(i.e. another exemption request).

• Potential legal challenges. 

• Highly controversial lock replacement project.

• Continue to build trust and confidence with the public.

BOTTOM LINE UP FRONT
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Existing Lock

Claiborne Ave. Bridge 

North of the existing lock

St. Claude Ave. Bridge

EXISTING IHNC LOCK
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New Lock Replacement

Lower Ninth 

Ward

Existing Claiborne Ave. Bridge

St. Claude

Bywater

New St. Claude Ave. Bridge

Holy Cross

RECOMMENDED 

LOCK REPLACEMENT
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Jan 2015   Initiated GRR and SEIS

Mar 2015 Alternatives Milestone

Oct 2016 TSP Milestone (110ft x 900ft x 22ft, BCR 4.1, $1.5B)

Dec 2017 Draft Integrated report Submittal to EPA

Apr 2017 Public Review ended (Includes request for time extension) 

Jun 2017 Agency Decision Milestone (additional work required in Sep 2017)

Oct 2017 1st 3x3x3 Exemption Approved (add’l $1.435M and 30 months extension to Sep 2019)

Oct 2019 Final report Transmittal to HQ

Jan 2020 HQUSACE memo detailing additional needs for policy compliance for GRR/SEIS

Fall 2020 Preparing 3x3x3 Exemption Request 

GENERAL RE-EVALUATION REPORT (GRR) AND 

SUPPLEMENTAL EIS TIMELINE
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DETAILS OF CURRENT 3X3X3 REQUEST

• Requesting an additional $2,075,000 and 29.5 months to conduct

• Tentative Final Report Date June 2023

• Tasks to be completed for GRR via this exemption: 

o Amended Memorandum of Agreement (AMOA)

o Community Impact Mitigation Plan (CIMP)

o Traffic Mitigation Program (TMP)

o Hazardous, Toxic, and Radioactive Waste (HTRW)

• The above tasks provide an appropriate level of analysis to meet policy 

and legal requirements and will demonstrate a good faith effort to evaluate 

impacts to the public
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• Submit 3x3x3 Exemption Request to ASA(CW) for review and approval 

(Currently in Routing between MVN/MVD)

• Upon approval and after receipt of additional funding, initiate tasks detailed in 

the 3x3x3 Exemption Request

• Submit final GRR and SEIS document in June 2023

NEXT STEPS
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Questions?


