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Authorization: Water Resources Development Act of 2020 at an initial total project cost of 
$414,144,000 (FY19 price level).  Current estimate is $844,123,195.

Purpose/Description: Purpose is to improve navigation safety and efficiency by upgrading the 
existing outdated facilities at Brazos and Colorado Rivers with new:

Brazos River Colorado River
Control house 1 2
Sector gate 1 2
Admin office 1 1
Warehouse & Boathouse 1 each 1 each
Channel realignment Y Y

Schedule: Forecasted date when gates would be operational. Assumes FY24 construction 
contract award for Brazos River Crossing facility.

Brazos River Colorado River
Schedule at authorization 2025 2025
Current schedule 2028 2032

Cost: Fully-funded, including design, real estate, construction, and contract administration and 
supervision

Brazos River Colorado River BR & CR    .
Authorization $159,800,000     $254,200,000 $414,000,000
Current * $324,023,195     $520,100,000 $844,123,195

BRFG-CRL PROJECT – OVERVIEW

* Escalated cost estimates, pending FY23 cost estimates certification.
BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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BRFG-CRL PROJECT – SCOPE

IN DESIGN

Colorado River Crossing Plan

 Removal of all existing buildings and 75-ft 
locks on both sides of the river

 Construction of 125-feet channel from east to 
west, realigned

 Construction of two new 125-feet gates (east 
and west)

 Construction of new control houses, 
administration building, warehouse, 
boathouse

 Creation of ~ 1 acre of tidal wetlands

Brazos River Crossing Plan

 Removal of existing buildings and 75-ft gates 
on both sides of the river

 Construction of 125-feet channel from east to 
west, realigned

 Construction of a new 125-feet gate at the 
east side

 Construction of a new control house, 
administration building, warehouse, 
boathouse

 Creation of ~ 14 acres of tidal wetlands

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX



5BRFG-CRL PROJECT – LOCAL, STATE, NATIONAL 
INTERESTS

 GIWW is a high use waterway; Energy 
(Petro/Chemical and its derivatives, )

 Upgrade infrastructure (constructed in the 
1940s)

 Increase navigation industry efficiency: Wider 
gate openings, realigned channels will allow wider 
tow/barge configurations, cross faster, 
eliminating/decreasing impact to navigation 
industry of $10M+ per year, 2019 estimate

 Increase safety: Wider gate openings, realigned 
channels will eliminate/reduce allisions to gates 
significantly

 Partnership efforts (GICA Captains involved; 
Briefings to local, state, federal governments; 
External stakeholder briefings)

 High Benefit-to-Cost Ratio (5.03 BRC; 1.65 
CRC; 3.25 BRC & CRC; 2019 estimates)

 Category # 2 project (authorized and awaiting 
construction funds)

Tows must break into a single row of barges to pass narrow 
gates opening which creates substantial economic impacts to 
the industry translating into local, state, and national economic 
impacts.

Colorado River Locks

Brazos River Flood Gates

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX



6BRFG-CRL PROJECT – COMPREHENSIVE 
TECHNICAL ANALYSIS CONDUCTED

Tools

 2 Numeric Models (2D and 3D)

 1 Physical Model

 Over 350 Ship Simulations with Navigation Working 
Group

 Golding – Captains Miller (24y), Hundley (15y)
 Enterprise – Captains LeBeouf (35y), Leonard (15y)
 Kirby – Captains Grasser (22y), Comeaux (13y)

Calibrations / Modeled Scenarios 

 Sunny days – Jan and Sep 2020, <5,000 cfs

 Moderate flows – May-Jul 2020, 55,000 cfs;
Sep-Nov 2021, 60,000 cfs

 High flows – Aug-Sep 2017 Hurricane Harvey,
>120,000 cfs

 1-y simulations (Jul 2020 – Jul 2021) with both 
numerical models, focusing on sedimentation

Tow configurations tested based on most common 
configurations used by GIWW users.  Testing included 
two gate locations (35% design only) and different 
guide-walls lengths, during construction and post-
construction conditions at 2 and 5 mph river flows (35% 
and 65% designs).

USACE’s ERDC Ship Tow Simulator

54’ x 300’

54’ x 300’

54’ x 300’

54’ x 300’ 54’ x 300’ 54’ x 300’

1x3 loaded (54’ x 900’) – Rakes forward on the front 
barge and backwards on the back barge.

2x2 empty (108’ x 600’) – All rakes forward. Three 
barges in this configuration. Barge position vary 
depending on eastbound or westbound transits.

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX



7BRFG-CRL PROJECT – PHYSICAL 
MODELING CONDUCTED

Key Finding: Physical modeling 
confirms the findings from the 
extensive 2D and 3D numerical 
modeling and ship simulations 
conducted during 2021-2022. 
The authorized plan for the 
Brazos River Crossing is fully 
validated.

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX



8

PROJECT STATUS SUMMARY

Schedule:          Orig. Last Current
Design Mar 2023 Mar 2023 Jul 2023
Advertise Apr 2023 Apr 2023 TBD

Next Major Contract Award(s):
TBD

FINANCIAL STATUS SUMMARYPROJECT SAFETY

NA. In Design

EXECUTIVE SUMMARY:
• Design: 

 Large number of comments received for 95% design submittal, reviews are ongoing
 Oct 2022 - H&H modeling completed
 Mar 2023 - Physical modeling completed
 Major design changes relative to authorized plan to date (same as previous):

 Sector gate shifted closer to river to minimize forebay sediments deposits and avoid 
encroaching to nearby placement area

 Adjusted guide-walls to aid navigation
 Targeted mitigation areas changed, still providing requirement of 14 ac of tidal wetlands

• Construction funds not appropriated in FY23, delaying construction contract advertisement and 
award to FY24

• FY24 capability $259,973,195 (BRFG only). 

PROJECT SAFETY

Received PED $23,550,000

Obligated PED $22,869,000

Remaining PED $681,000

Received CONST $0

BRFG-CRL PROJECT – BLUF STATUS / DASHBOARD

Data Date: 28 Feb 2023
Construction funds not appropriated in FY23

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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Completed: 65% design work Sep 2022; Numerical modeling Oct 2022; Physical Modeling Mar 2023

Ongoing: 95% design work still ongoing due to large number of review comments received

Scheduled: Complete 95% design Mar 2023, Final Design Jul 2023, Advertise FY 2024+

Colorado River Crossing (current schedule shows delayed schedule due to delays for BRC)

Design 
Contract 
Awarded        
Sep 2021 

(A)

Final Design         
Jul 2023

(S)

Award 
Construction 

Contract 
FY24+

(S)

Complete 
Construction

FY27+
(S)

Initiate 
Design

FY25+ (S)

Complete 
Final Design

FY27+ (S)

Award 
Construction 

Contract
FY28+ (S)

Construction 
Complete
FY32+ (S)

Brazos River Crossing (current schedule show completion of design and delayed contract solicitation)

BRFG-CRL PROJECT – SCHEDULE

POP 1,200 days

Delayed to focus funding on BRFG POP 1,600 days

Construction funds must be appropriated 
to advertise and award the construction 
contract (65% General, 35% IWTF).

Anticipates 7 months from receipt of funding 
to contract award, to include re certification of 
BCOES and RFP contract steps.

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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Commentary:
• No construction funds appropriated in FY23.  Schedule pushed to outyears as shown in previous slide.

5YR Fiscal Year Funding Capabilities (1) (65% CG and 35% IWTF combined; FY23 price level)

Facility FY2024 FY2025 FY2026 FY2027 FY2028 Total (2,3)

BRC
Updated

$    22,000,000
$  259,973,195

$    12,000,000
$    22,000,000

$      6,500,000
$    12,000,000

$                    0
$      6,500,000

$                   0
$                   0

$    40,500,000
$  300,473,195

CRC    
Updated

$    14,223,000
$                    0

$    15,600,000
$    25,000,000

TBD
$    20,100,000

TBD
$  2,795,000

TBD
$  417,225,000

TBD
$  465,120,000

PED

CONSTRUCTION

TOTAL
(Oct 2022)

CG
(65%)

IWTF 
(35%)

Total Project Cost (TPC) Estimate (Oct 2021): $572,342,000

FY2021 Allocation1) $16,618,000 $0 $0 $16,618,000

FY2022 Allocation $6,932,000 $0 $0 $6,932,000

FY2023 Allocation $0 $0 $0 $0

Total Allocations to Date: $23,550,000

Remaining TPC Balance: $548,792,000

BRFG-CRL PROJECT – FUNDING

1) Includes $178K reallocated feasibility funds to PED.

ITEM

TOTAL PROJECT
COST ESTIMATE

(Oct 2022)

Authorized Cost: $635,593,000

902 Limit: $717,548,000

Engineering & Design Cost: $84,959,000

Supervision & Admin Cost: $46,068,000

Mitigation Cost: $1,006,000

Source: FY23 budget estimates.

1. Capabilities are based on current escalated cost estimates, pending FY23 cost estimates certification.
2. BRC total does not include $23,386,805 of PED funds received.
3. CRC total does not include $54,980,000 estimated to complete construction.

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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BRFG-CRL PROJECT – ISSUES/CHALLENGES

 FY23 construction funds not appropriated. 

 At least 1-yr of delay should be expected. 

 Depending on magnitude of delays, current conditions surveys
will need to be redone. 

 If substantially different, design changes will be required.

 Additional coordination with resource agencies may be required.

 An AESVCS contract will need to be re-issued using a sole-source justification.

 Impacts to navigation industry to continue:

 $10M+ per year (FY2019 prices) impact to navigation industry will continue (local, state, 
national economic impacts to supply chain and products)

 High safety risks (frequent allisions) will continue (oil and byproducts are main products)

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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BRFG-CRL PROJECT – CLOSING

Dr. Orlando Ramos-Ginés
Senior Project Manager
409-692-3167
Orlando.Ramos-
Gines@usace.army.mil

Tows must break into a single row of barges to pass narrow gates 
opening which creates substantial economic impacts to the 
industry ($10M+, 2019 price level) translating into local, state, and 
national economic impacts.

Colorado River Locks

Brazos River Flood Gates

BRAZOS RIVER FLOOD GATES AND COLORADO RIVER LOCKS (BRFG-CRL), TX
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