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Authorization: Title VIII of Water Resources Development Act (WRDA) 2007, P.L. 
110-114 and WRDA 2022, P.L. 117-263. Authorized cost in legislation is at the 
Navigation Ecosystem Sustainability Program (NESP) level, not for the individual 
projects. In FY22, 1st Construction appropriations ($732M) via the Bipartisan 
Infrastructure Law (BIL). 

Purpose/Description: The construction of a new 1200-foot lock at Lock & Dam 
25 will significantly reduce delays and increase safety. Proposed project features 
include construction of new 1200-foot pile founded lock located in the auxiliary miter 
gate bay, construction of an upstream ported guard wall totaling 1200-feet, and a 
650-foot downstream approach wall. 

Schedule: Current lock operational date is October 2034.  Current project fiscal  
completion date is September 2036.

Cost: Cost update ongoing, the update is considered procurement sensitive 
information due to the Early Contractor Involvement (ECI)-Integrated Design and 
Construction (IDaC) contract type. Current cost estimate is $732M. 

MISSISSIPPI RIVER LOCK 25 - OVERVIEW

Mississippi River L&D #25
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MISSISSIPPI RIVER LOCK 25 NEW 1200’ LOCK -
SCOPE

Upstream Approach Wall
Award scheduled: TBD

Downstream Approach Wall
Award scheduled: TBD

1200’ Lock – Deep Foundation, 
Riverwall and Lock Floor
Award scheduled: TBD

Future

Current

Completed

Contract Legend

Intermediate Wall Extension
Award scheduled: TBD

Control House and Associated Facilities
Award scheduled: TBD

Mississippi River L&D #25

TBD is in relation to construction activities within pending 
contract award for ECI-IDaC
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PROJECT STATUS SUMMARY
Schedule: 
Phase 1 – Contractor schedule being reviewed
Phase 2 – Design is on schedule

Next Major Contract Award(s):  
• March 2024 – Phase 2 Early Contractor 

Involvement – Integrated Design and 
Construction

FINANCIAL STATUS SUMMARYPROJECT SAFETY
No lost time accidents
Phase 1 – Lockwall 
Modification

EXECUTIVE SUMMARY:
• Acquisition plan approval is imminent

• Utilize Early Contractor Involvement (ECI) – Integrated Design and Construction (IDaC)
• Solicit contract in June 2023
• Award base contract in March 2024
• Conducted a Pre-Solicitation Conference 20-23 March 2023

o ECI-IDaC continues to be strongly supported
o Market escalation risk is still being felt by industry and remains a cost risk for project

• Project delivery team working on 35% design phase, scheduled to start review in June 2023 
• Advancing design of bulkhead supply contract
• Leveraging the USACE Engineer Research and Development Center and Navigation Industry 

partners with ship simulator
• Starting the real estate acquisition process for staging and laydown areas

Financial Status Summary TBD

MISSISSIPPI RIVER LOCK 25 – BLUF STATUS / 
DASHBOARD

Mississippi River L&D #25
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MISSISSIPPI RIVER LOCK 25 – SCHEDULE & 
FUNDING

Schedule comments:
• Design is progressing on schedule
• Acquisition is progressing on schedule and in parallel with design.  Upcoming scheduled items:

• ECI-IDaC Preconstruction Services Award in March 2024
• ECI-IDaC Construction Option Award in June 2026
• ECI-IDaC Construction Complete in October 2034

• Preconstruction Services will include contractor involvement with the design team and will facilitate collaboration with end-user as well
• Construction schedule is informed by actual production rates and current understanding of constraints as well as input from construction industry

WE ARE HERE

Mississippi River L&D #25
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Fiscal Year Funding Capabilities: Cost certification ongoing; considered procurement sensitive due to ECI-IDaC
FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 TOTAL

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

Commentary:
• There is no authorized cost specific for Lock 25, the Navigation and Ecosystem Sustainability Program carries the 

authorized cost at the program level.  

MISSISSIPPI RIVER LOCK 25 – FUNDING 
SUMMARY

Allocations: ARRA ($M) CG($M) IWTF($M) BIL($M) Total($M)
Prior to FY 20: $0
FY 20: $0
FY 20: $0
FY 21: $0
FY 22: $732 $732
FY 23: $0
Total to Date: $732 $732

Remaining TPC Balance: TBD

Total Project Cost 
(TPC) $xxx.x M Cert. date
Authorized Cost: $xxx.x M WRDA 20XX
Escalated Cost: $xxx.x M Date
902 Limit: $xxx.x M Date
PED Cost: $xx.x M Date
EDC Cost: $xx.x M Date
S&A Cost: $xx.x M Date

Mississippi River L&D #25



7

MISSISSIPPI RIVER L&D #25 – ISSUES/CHALLENGES

• Progress: Phase 1 Lockwall Construction Contract
 Awarded 6 September 2022, NTP issued October 2022, construction completion 

December 2023.
 ~$10.1M Firm Fixed Price Contract

• Challenge: Minimize impacts to navigation industry during lock construction
• Mitigation Strategies: 
 Early Contractor Involvement (ECI) will allow proper coordination between USACE, 

Navigation, and Construction Industry
 Continued Navigation and Construction industry collaboration to inform intermediate 

wall design and operational capabilities

• Challenge: Construction Market Inflation and Labor/Material Availability
• Primary Mitigation Strategy:  Early Contractor Involvement will allow proper 

coordination between USACE, Navigation, and Construction Industry

Mississippi River L&D #25
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MISSISSIPPI RIVER L&D #25 – ISSUES/CHALLENGES

• Challenge: 2011 barge accident and resulting scour hole

Mississippi River L&D #25
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Barge Accident Details
• Occurred 6 March 2011 – 4 barges 

loaded with rock struck the dam
• Damaged tainter gate 2, caused 

upstream and downstream scour 
along with Intermediate-wall 
foundation failure

• Created a 60’ deep scour hole in 
the footprint of the new riverwall
and lock floor

• Repair consisted of 1,000 and 
5,000 pound riprap along with 
grouting
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Rock 
Berm

Riverwall

Stone Removal

Stone Removal

Sand Foundation

Drilled 
Shafts

Drilled 
Shafts

MISSISSIPPI RIVER L&D #25 – ISSUES/CHALLENGES

• Mitigation strategies for 2011 barge accident:
Remove emergency repair Stone in riverwall

footprint (80+ foot Depth)
Install combi-wall (drilled shafts/sheet pile)
Remove remainder of emergency repair stone 

between combi-wall & intermediate wall
Place Sand Foundation Material
Install Remaining Drilled Shafts
Construct Riverwall Concrete Monoliths

Mississippi River L&D #25
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Authorization: Title VIII of Water Resources Development Act (WRDA) 2007, P.L. 
110-114 and WRDA 2022, P.L. 117-263. A total of $69.3M was received through 
Congressionally directed spending in FY22 and FY23, it is anticipated that this will 
fully fund design activities for the project.  

Purpose/Description: The construction of a new 1200-foot lock at LaGrange will 
significantly reduce delays and increase safety. Project features include construction 
of new 1200-foot lock located landward of the existing 600’ lock, upstream and 
downstream approach channels, and associated guidewalls.

Schedule: The initial construction contracts for site development and machinery 
fabrication will be ready for contract award in September 2024, pending construction 
funding.

Cost: The comprehensive cost estimate development is scheduled to begin in 
March 2024.

ILLINOIS WATERWAY LAGRANGE LOCK -
OVERVIEW

Illinois Waterway LaGrange Lock



11

ILLINOIS WATERWAY LAGRANGE LOCK - SCOPE

Future

Current

Completed

Contract Legend

Illinois Waterway LaGrange Lock

All listed features are future 
contracts, TBD
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PROJECT STATUS SUMMARY

Schedule: 

Schedule in development

Next Major Contract Award(s):  
• September 2023 – 35%-100% Design

FINANCIAL STATUS SUMMARYPROJECT SAFETY

USACE Safety stats TBD

EXECUTIVE SUMMARY:
• Physical modeling ongoing at Engineer Research Development Center to include industry 

coordination with the Illinois River Carriers Association, model testing of lock configurations, and 
ship simulation when the final configuration is ready.

• Fiscal Year 2022 task order (5%-35%) ongoing tasks include: 
• Geotechnical investigations, lock design, hydraulic modeling, site surveys, cultural surveys, 

real estate documentation, and physical model updates.
• Development of construction contract documents – supply contract and utility relocation/site 

development.  
• Design task order development for 35%-100% design, tasks include: all project design features for 

final plans and specifications. 
• Acquisition strategy development.  The initial construction contractor industry day is tentatively 

planned for July 2023.  

Financial Status Summary TBD

ILLINOIS WATERWAY LAGRANGE LOCK – BLUF
STATUS / DASHBOARD

Illinois Waterway LaGrange Lock



13

THANK YOU 

Lock 25

LaGrange
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