South River Feasibility

Mar 7 '96
] 1897 1998 1999
Task Name Dur. Start Finish 03 |04 |01 o203 |04 a1 Joz 03|04 Qi@
H&H Technical Review & Coordi 1 Meeling 700d May 22'96 Jan 26'99
Surveys and Mapping 57d Jun 1096 Aug 18'98 [ #q
. Conduct Surveys, 100" Scale 90d Jun 10°96 Oct 1196 7777

Conduct Surveys, 30' Scale 25d Jul 15'98 Aug 18'98 FA
40 Review Surveys 7d Oct 14'96 Oct 22 ‘96
41 Submit Final Surveys od Nov 19'96 Nov 18°'96
42 Modeling 1824 Oct 2396 Nov 20'97
43 Develop SOW and Other Requiraments 22d Oct 2386 Nov 21 '96
44 Conduct Tidal Modeling at WES 260d Nov 22 ‘96 Nov 2097 777777,
45 . Cr.;ndud Risk & Uncenainily Analysis 40d Dec24'96 Feb 17 '97 !
46 Receive Draft Modeing Report od Jul 2297 Jul 2297
47 Receive Final Modeling Repont ‘ od Oct 2197 Oct 21'97
48 Review & Coordinalion 5d Feb 18°97 Feb 24°'97 1
49 Design Branch Management 183d Nov 4 'S8 Jul 16'99 _
50 Geolechnicsl Studies 3854 Dec 1 '97 May 21 '99
51 Provide Preliminary Geotach Analysis 20d Dec 1'97 Dec 26 '97
52 Review Project Scope id Nov 4'98 Nov 4°98
53 Develop Boring Plan 2d Nov 5'98 Nov 6 '88
54 Boring Utiitles Cloarance & Drill Permits 7d|  Novoos| Novi7s
55 Subsuriace Exploration and Inspection 35d Nov 18 '98 Jan 5'99
58 Borings Logs & Location Plans 7d Jan 6'89 Jan 14 '99
57 Soil & Rock Profiles & Map 7d Jan 15'99 Jan 25'99
58 Evaluale Subsurface Conditions 8d Jan 2699 Feb 4'99
59 Foundalion & Stability Analysis 14d Feb 5'99 Feb 24'99
60 Pavement Dasign for Raised Roads 7d Feb 25'99 Mar 5'99
61 Stabilization Analysis for Concrete Face Sheel Sections 5d Mar B'99 Mar 1299
62 Stabilization Analysis for Channael Alignment Side Slopes 7d Mar 15'99 Mar 23'99
63 Channel Riprap & Bedding Gradienl Design 5d| Mar24'99| Mar30'99
64 Seepage Analysis for Levees 10d Mar 31°99 — A_p_r ;3;3
65 Stability Analysis for Levees 5d Apr 14'99 Apr 20'99
66 Prepare Geotechnical Appendix 10d Apr 21'99 May 4 '99
67 Review & Commeni on Feasibility Report 8d May 5'99 May 1499
68 Revise Appendix & Submil G ical Appendix 5d May 17 '99 May 21 '99
69 Structural Studies 1324 Nov 4 '98 Sep 23'99
70 Site Inspection 2d Nov 4 '98 Nov 5'98




