South River Feasibility

Mar 7 '96
6
ID_| Task Name Dur. Stan Finish Qa4
176 Review Geological Data 3d May 27 '98 May 28 '98
177 ) Historical Research on Prices 5d Jun 1°'98 Jun 568
178 Verify Quaniily Take-offs Developed By Others 13d Sep 15'99 Oct 1'99
179 Prepare Labor & crew Database 7d Oct4'99 Oct 1? ‘99
180 Markel Research of Prices & Disposal 7d Oct 13'99 Oct 21'99
181 Prepare MCACES for Recommended Plan 25d Oct 22'99 Nov 25'99
182 ‘Wetland Mitigation Cost 4d Nov 26 '99 Dec 1°99
183 Prepare Fully Funded Cost Table k] Dec2'99 Dec 6'99
184 Develop Plans & Specs Effort 4d Dec 7'99 Dec 1099
185 Cost Appendix Prﬁam 34d Dec 13'99 Jan 27 '00
186 Report Preparation 1254 Jul 31 ‘00 Jan 1901
187 Wrile Main Report 25d Jui 31 '00 Sep 1'00
188- Receive All Input od Aug 1100 Aug 1100
189 Conduci in-House Technical Review 40d Sep 4'00 Oct 27 '00
180 P-6, Submit Draft Report to NAD & HQUSACE od Oct 27'00 Oct 27 '00
91 Conduct FRC & Recsive PGM 2d Dec 7'00 Dec 8°00
182 Submit Final Report IAW PGM 30d Dec 11'00 Jan 1801
193 Division Enginoer's Public Notice od Mar 2'01 Mar 201
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