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[F3 CONFERENCE 01/11/96 | 01/11/96 tgg
JAA-01 Detailed Ch/Levee | 03/01/95 | 04/03/95 —EE 5
JAB-04 Hydraulic Design | 01/12/96 | 06/12/96
JBA-02 Benefit Analysis 01/12/96 | 03/14/96
JAC-02 [Geology & Soils De | 01/12/96 | 02/22/96
JFA-01 HTRW Studies/Rpt | 06/13/96 | 07/31/96
JAE-03 |Structural Design | 06/13/96 | 07/24/96
JAE-04 [Design & Quantitie | 06/13/96 | 07/10/96
JHA-01 ]hltarnati.\'a Costs | 08B/01/96 | 09/10/96
Jcc-01 [Real Estate Map Pr | 06/13/96 | 07/03/96 777777722
JCB-01 [Gross Appraisal Pr | 06/13/96 | 07/24/96
JCA-02 [RE Supplement 07/04/96 | 07/17/96
JCD-01 [Physical Takings A | 07/04/96 | 07/17/96
JCE-01 Attorney Opin of C | 07/04/96 | 07/19/96
JAB-03 [Induced Flooding A | 06/13/96 | 08/07/96
JDA-11 [F & W Enhance 06/13/96 | 07/03/96
JDA-12 [Recreation 06/13/96 | 07/03/96
JDA-03 [FWS Coord Act Admi | 06/13/96 | 07/17/96
JDA-04 HEP Analysis 07/18/96 | 08/28/96
JDA-06 Mitigation Plan/In | 08/29/96 | 10/09/96
JEA-01 [praft Coord. Act R | 08/29/96 | 10/02/96
JJIA-02 [F4 Conference Repo | 10/03/96 | 11/13/96
JPA-03 [Study Mgmt, F4 Con | 01/12/96 | 08/15/96
[F4 CONFERENCE 11/27/96 | 11/27/96
JAE-05 [Draft Basis of Des | 11/28/96 | 01/08/97
JPA-04 [Study Mgmt, Draft | 11/28/96 | 01/14/97
JDA-13 praft EIS/EIR 11/28/96 | 02/10/97
JBA-03 [Draft Economics Ap | 11/28/96 | 01/06/97
JCG-01 Paselina RE Cost E | 11/28/96 | 12/05/96
JHA-02 MCACES Cost Estima | 11/28/96 | 12/26/96
JKA-01 Draft Report Prepa | 11/28/96 | 01/14/97
DRAFT REPORT 02/10/97 | 02/10/97
JPA-05 [Study Mgmt, FRC 02/11/97 | 03/31/97
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