WBS Code TASK

Sched Start

[FEASIBILITY REVIEW

03/31/97

03/31/97

JIA-05 [Pub Mtg Mail Lst/I

04/01/97

04/04/97

JIA-06 [Pub Mtg Preparatio

04/07/97

04/16/97

JBC-01 [Institutional Stud

04/01/97

04/28/97

JBD-01 [Local Financing Pl

04/01/97

04/28/97

JCG-03 [Institut. RE Finan

04/01/97

04/04/97

JCG-02 RE Input to PMP

04/01/97

04/08/97

JPL-01 [praft PMP

04/01/97

05/12/97

ELD LEVEL COORDI

05/12/97

05/12/97

JPA-06 [Study Mgmt, Public

05/13/97

06/02/97

[PUBLIC MEETING

07/01/97

07/01/97

JDA-14 [Pub Rev/Cat (EIS/E

07/01/97

08/11/97

JEA-02 [Final Coord Act Re

07/01/97

08/04/97

JDA-15 [Final EIS/EIR

07/01/97

08/11/97

JBA-04 [Final Economic App

07/01/97

08/05/97

JCA-03 [Revw & Rev. RE Rpt

07/01/97

07/03/97

JPZ-03 [Sponsor Letter of

07/01/97

07/04/97

JHA-03 [Final MCACES Cost

07/01/97

07/23/97

JAE-06 [Final Design Basis

07/01/97

09/09/97

JPA-07 [Study Mgmt, Final

07/01/97

09/08/97

JLA-01 [Final Report Prepa

07/01/97

09/08/97

[FINAL REPORT

09/09/97

09/09/97

JPA-08 [Public Notice Mate

09/10/97

11/04/97

JDA-16 hacord of Decision

098/10/97

09/12/97

JPZ-02 [Final Audit Prepar

09/10/97

10/21/97

JPL-02 Approv. of IPM

09/10/97

10/17/97

LIC NOTICE

11/04/97

11/04/97

N Critical
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3 Free Float
Fo... Delay
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