
CECW-CO Status Report
Corps / Industry Hopper Dredges

Week of 
September 26, 2004

Dredge Owner
Estimated 
Start

Estimated 
Completion

McFARLAND Corps Deepwater Range (Delaware River/Philly to Sea) 10-Sep-04 24-Sep-04
Lay Up (Fort Mifflin) Philadelphia 25-Sep-04 03-Oct-04
Deepwater Range (Delaware River/Philly to Sea) 04-Oct-04 22-Oct-04
Lay Up (Fort Mifflin) Philadelphia 23-Oct-04 31-Oct-04

WHEELER Corps Ready Reserve Standby 16-Aug-04 27-Sep-04
MRGO (Red Flag) 28-Sep-04 09-Oct-04

ESSAYONS Corps Columbia River 21-Jun-04 30-Sep-04

YAQUINA Corps Oregon Coast 25-Jul-04 11-Sep-04
Columbia River 12-Sep-04 19-Sep-04
Lay Up 20-Sep-04 30-Sep-04

ATCHAFALAYA B + B Shipyard 01-Aug-04 20-Sep-04

COLUMBIA B + B Jacksonville 15-Aug-04 01-Oct-04

EAGLE I Bean Stuyv Freeport, TX 3-Sep-04 26-Sep-04
MRGO 28-Sep-04 05-Feb-05

STUYVESANT Bean Stuyv Mobile 30-Aug-04 15-Nov-04

DODGE ISLAND GLD&D Idle - Norfolk 15-Mar-04 22-Sep-04
Transit to MRGO 22-Sep-04 27-Sep-04
MRGO 28-Sep-04 05-Oct-04
Sabine 06-Oct-04 06-Nov-04

LIBERTY ISLAND GLD&D Idle - Norfolk  18-Mar-04

MANHATTAN ISLAND GLD&D Idle - Mobile, AL 30-May-04 05-Oct-04
MRGO 06-Oct-04 06-Apr-05

NORTHERLY ISLAND GLD&D Idle - Norfolk 26-Apr-03

PADRE ISLAND GLD&D Canaveral ? 30-Sep-04
Mobile Bar Channel Project 1-Oct-04 15-Dec-04

SUGAR ISLAND GLD&D Idle - Astoria, OR 13-Jun-04
Idle - Drydock estimated 2 weeks in Oct 01-Oct-04 14-Oct-04

BAYPORT Manson Palm Beach Emergency Response 21-Sep-04 10-Oct-04

NEWPORT Manson Idle 16-Sep-04

WESTPORT Manson Anchorage 15-Jul-04 30-Oct-04

B.E. LINDHOLM Weeks Houston Ship Channel 09-Jul-04 09-Oct-04

R.N. WEEKS Weeks Shipyard 23-Jun-04 18-Sep-04
Cape May, NJ 27-Sep-04 01-Jan-04

Note:  The GLD&D Dredge Long Island is Idle indefinitely in Green Cove Springs since 10-Dec-98
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