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LRB District BUFFALO

Clevelnad Dredging185,0002 A 1/4/2005 2/2/2005 M U Y C D N

Maumee River Dredging150,0007 A 1/25/2005 2/16/2005 M U Y C C N

Maumee Bay Dredging150,0008 A 1/25/2005 2/16/2005 M U Y O D N

Sandusky Dredging150,0006 A 2/2/2005 3/4/2005 M U Y S C N

Ashtabula Dredging100,0001 A 2/16/2005 3/18/2005 M U Y O C N

Huron Dredging190,0005 A 3/3/2005 4/4/2005 M U Y O C N

Fairport Dredging110,0004 A 3/14/2005 4/14/2005 M U Y S C N

Dunkirk Dredging10,0003 A 3/22/2005 4/21/2005 M U Y M B N

8 Contract(s) LRB Totals: 1,045,000 CYS

LRE District DETROIT

ONONAGON HARBOR, MI50,00070 A 10/16/2004 11/13/2004 M P Y B B U

GRAND HAVEN, MI (OUTER)30,00030 A 1/14/2005 2/11/2005 M P Y B B U

HOLLAND HARBOR, MI (OUTER)30,00060 A 1/14/2005 2/11/2005 M B Y B B U

HOLLAND HARBOR, MI (INNER)50,00050 A 1/28/2005 2/25/2005 M P Y C C U

DETROIT RIVER, MI (EO&LL)50,00010 W 2/13/2005 3/13/2005 M B Y C B U

ST JOSEPH HARBOR, MI (OUTER)35,000100 A 2/13/2005 3/13/2005 M P Y B B U

SAGINAW RIVER, MI150,00090 A 5/16/2005 6/13/2005 M B Y C D U

GREEN BAY HARBOR,WI140,00040 A 5/31/2005 6/28/2005 M B Y C C U

DULUTH-SUPERIOR, MN&WI100,00020 A 6/16/2005 7/14/2005 M B Y C D U

ROUGE RIVER, MI50,00080 A 6/16/2005 7/14/2005 M B Y C B N

10 Contract(s) LRE Totals: 685,000 CYS

MVK District VICKSBURG

LEASE OF CUTTERHEAD DREDGE900,0002 A 1/1/2005 M P H X D N

RED RIVER WATERWAY + OPT YR6,000,0001 A 1/1/2005 2/1/2005 M P H O C N
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2 Contract(s) MVK Totals: 6,900,000 CYS

MVM District MEMPHIS

MISSISSIPPI RIVER HARBORS1 P 4/1/2005 M P H M D N

1 Contract(s) MVM Totals: CYS

MVN District NEW ORLEANS

BARAT BAY MI 0-16 CY CT 2005600,000172 A 4/1/2005 M P Y W D N

ATCH RIV BAR CHAN CY 1- 200410,000,000120 A 10/18/2004 M P Y O D N

CALC BAR CH LSD HOP 2-20053,000,000126 OA 12/1/2004 M H H O D N

HOUMA TBONNE BAY CY CT 20052,000,000141 A 4/1/2005 M P Y W D N

BY SEG MI12-MI 6.2 CY CT 05 400,000291 A 4/1/2005 M P Y W D N

CALC RV MI 26-MI 35 CY CT 053,500,000131 A 3/1/2005 M P Y W D N

BERWICK THREE RIVERS 3-20051,000,000167 A 12/1/2004 M P H M E N

BERWICK THREE RIVERS 2-20051,000,000166 A 12/1/2004 M P H M E N

ATCH BAY BAR & HORSE LSD11,000,00060 A 1/15/2005 M P H W E N

TIGER PASS CY CUTTER 20051,500,000155 A 10/1/2005 M P Y W D N

BARATARIA BAR CY CUT 20051,500,000171 A 10/1/2005 M P Y W D N

MISS RV SWP LSD HOP 13-20052,300,00013 OA 10/4/2004 M H H O D N

HOUMA CAT ISL PASS CY CT 051,500,000140 A 10/1/2005 M P Y W D N

MISS RV XINGS LSD HOP 1-20051,000,00095 OA 12/6/2004 M H H O D N

MISS RV SWP LSD HOP 12-20052,300,00012 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 11-20052,300,00011 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 10-20052,300,00010 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 9-20052,300,0009 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 8-20052,300,0008 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 7-20052,300,0007 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 6-20052,300,0006 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 5-20052,300,0005 OA 10/4/2004 M H H O D N
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MISS RV SWP LSD HOP 4-20052,300,0004 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 3-20052,300,0003 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 2-20056,800,0002 OA 10/4/2005 M H H O E N

BERWICK THREE RIVERS 1-2005700,000165 A 12/1/2005 M P H X D N

MISS RV XINGS LSD HOP 2-20051,000,00096 OA 12/6/2004 M H H O D N

ATCH RIV BAR CHAN CY 2-200410,000,000121 A 10/18/2004 M P Y O D N

MRGO BAR CH LSD HOP 3-20052,000,000192 OA 4/1/2005 M H H O D N

MRGO BAR CH LSD HOP 2-20052,000,000191 OA 4/1/2005 M H H O D N

MRGO BAR CH LSD HOP 1-20052,000,000190 OA 4/1/2005 M H H O D N

MISS RIV SALTWATER SILL 20051,000,000135 OA 1/3/2005 M P H O D N

MISS RIV SWP LSD CUT 3-20053,000,000277 OA 1/1/2005 M P H W D N

MISS RIV SWP LSD CUT 2-20053,000,000276 OA 1/1/2005 M P H W D N

MISS RIV SWP LSD CUT 1-20053,000,000275 OA 1/1/2005 M P H X D N

MISS RV NO HAR LSD CT 3-2005700,00032 OA 11/1/2004 M P H O D N

MISS RV NO HAR LSD CT 2-20051,200,00031 OA 11/1/2004 M P H O D N

MISS RV NO HAR LSD CT 1-2005700,00030 OA 11/1/2004 M P H O D N

MRGO MI 12-MI 3.4 CY CT 20052,500,000182 A 1/1/2005 M P Y W D N

CALC BAR CH LSD HOP 1-20058,000,000125 OA 12/1/2004 M H H O E N

MISS RV SWP LSD HOP 1-20056,800,0001 OA 10/4/2004 M H H O E N

MRGO MILE 27-23 CY 20041,200,000186 A 9/30/2004 M P Y W D N

MRGO BAR CHAN CY HOP 20051,500,000184 A 10/1/2005 M H Y O A N

MISS RV NO HAR LSD CT 1-2004700,000430 OA 11/1/2003 M P H O D N

MISS RV SALTWATER SILL 20041,000,000435 OA 3/24/2004 M P H O D N

MISS RV SWP LSD HOP 5-20042,300,000405 OA 10/20/2003 M H H O D N

MISS RV SWP LSD HOP 7-20042,300,000407 OA 10/20/2003 M H H O D N

MISS RV SWP LSD HOP 8-20042,300,000408 OA 10/20/2003 M H H O D N

MISS RV SWP LSD HOP 9-20042,300,000409 OA 10/20/2003 M H H O D N

MISS RV XINGS LSD HOP 1-20041,000,000495 OA 9/17/2004 M H H O D N

MISS RV XINGS LSD HOP 2-20041,000,000496 OA 9/17/2004 M H H O D N

MRGO BAR CH LSD HOP 3-20042,000,000492 OA 7/16/2004 M H H O D N
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MRGO MI 3.4 TO 12  CY 20042,000,000481 A 9/30/2004 M P Y B D N

MISS RIV SWP LSD HOP 2-20046,800,000402 OA 10/20/2003 M H H O E N

MRGO MILE 12-23 NC CY 20042,000,000480 A 9/30/2004 M P Y O D N

MISS RIV SWP LSD CUT 3-20043,000,000477 A 3/15/2004 M P H W D N

MISS RV SWP LSD HOP 6-20042,300,000406 OA 10/20/2003 M H H O D N

MISS RV SWP CY CUTTER 2-20053,000,00021 A 2/1/2005 M P Y W E N

MISS RV SWP CY CUTTER 1-20053,000,00020 A 2/1/2005 M P Y W E N

MISS RV PASS A LTRE CY CT 056,250,00027 A 9/1/2005 M P Y W D N

GIWW BELOW BY SOR CY CT 200675,000145 A 6/1/2005 M P Y U D N

BY TECHE ST MARY CY CUT 2005500,000200 W 5/1/2005 M P Y O B N

MERM RV MI 6.2 TO GULF CY 201,000,000210 A 1/15/2005 M P Y B D N

CAL RV MI 15.7-16.7 CY CT 053,000,000132 W 5/1/2005 M P Y U D N

CALC RV MI 14- 24 CY CT 20052,300,000130 A 9/1/2004 M P Y U D N

MISS RV SWP LSD HOP 15-20052,300,00015 OA 10/4/2004 M H H O D N

MISS RV SWP LSD HOP 14-20052,300,00014 OA 10/4/2004 M H H O D N

MRGO MI 3.4 TO -4.0 CY 20042,000,000199 A 9/30/2004 M P Y B D N

BAYOU RIGAUD 2004400,000296 OA 9/15/2004 M P Y W D N

BAPTIST COLLETTE CY CUT 20051,000,000151 A 11/1/2005 M P Y W D N

MRGO MI 3.4- (-)4 CY CT 20052,000,000183 A 2/1/2005 M P Y W D N

MRGO MI 23- MI 12 CY CT 20052,500,000181 A 3/1/2005 M P Y W D N

MRGO MI 58-MI 27 CY CUT 20051,600,000180 A 4/1/2005 M P Y W D N

MISS RV SWP CY CUTTER 3-20053,000,00022 A 2/1/2005 M P Y W E N

BY SEGNETTE WW MI 6.2-0 2004400,000290 OA 2/9/2004 M B Y W D N

BARATARIA WW BAR CH 20041,500,000473 A 9/1/2004 M P Y W D N

ATCH RV BAR LSD CUTT 2-200410,000,00062 A 1/12/2004 M P H W D N

MISS RIV SWP LSD HOPP 1-20046,800,000401 OA 10/20/2003 M H H O E N

BAPTISTE COLL BAR CH 20041,000,000152 A 1/20/2004 M P Y W D N

ATCH RIV BAY CH CY 20041,000,000115 A 10/12/2004 M P Y W D N

BY TECHE E&W CALUMET CY 20020,000265 A M P Y O A N

MISS RIV SWP CY CUTT 1-20043,000,000420 OA 2/18/2004 M P Y W E N
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MISS RIV SWP LSD CUT 2-20043,000,000476 A 3/15/2004 M P H W D N

MISS RIV SWP LSD CUT 1-20043,000,000475 A 3/15/2004 M P H X D N

ATCH RV HORSSH LSD CT 1-20041,000,000225 A 6/7/2004 M P H W D N

MISS RIV SWP CY CUTT 2-20043,000,000421 OA 2/18/2004 M P Y W E N

CALC BAR CH LSD HOP 1-20048,000,000124 OA 1/20/2004 M H H O D N

HOUMA NV CAT IS PAS CY 2004 2,000,000440 A 9/30/2004 M P Y W D N

GIWW BELOW BY SORREL LK   675,000445 OA 10/9/2003 M P Y U D N

FRESHWATER BY LK/GLF CY 2004500,000220 A 1/29/2004 M P Y B D N

CALC BAR CH LSD HOP 3-2004 8,000,000426 A M H H O D A

CALC BAR CH LSD HOP 2-20043,000,000425 OA 1/20/2004 M H H O D N

MISS RIV SWP CY CUTT 3-20043,000,000422 OA 2/18/2004 M P Y W E N

BY LAFOURCHE BAR CH CY 20051,140,000119 A 7/26/2004 9/30/2005 M P Y W D N

94 Contract(s) MVN Totals: 248,260,000 CYS

NAB District BALTIMORE

OCCOQUAN RIVER, VA35,0003 A 10/7/2004 11/9/2004 B B Y C D S

RHODES PT. TO TYLERTON, MD16,5002 A 9/9/2004 11/15/2004 M P Y B B S

BALTIMORE HARBOR2,500,0001 A 5/9/2005 6/8/2005 M B Y C E N

3 Contract(s) NAB Totals: 2,551,500 CYS

NAN District NEW YORK

Jones Inlet, NY7 U M Z Y X D N

Glen Cove Creek, NY2 P M U Y X U N

E. Rock. to Rock. Inlet, NY1,025,0008 P 7/15/2004 8/31/2004 M P Y B E N

Westhampton Interim Proj.1,000,0009 P 7/15/2004 9/7/2004 M P Y O E N

Buttermilk Channel, NY70,0003 P 12/15/2004 1/15/2005 M B Y D C U

Hudson River Channel, NY260,0001 P 2/20/2005 3/20/2005 M Z Y X D N

Port Jersey - Contract 33,418,0006 P 2/1/2005 3/31/2005 N B Y S E N

Hudson River & Saugerties H 92,0005 P 5/1/2005 6/1/2005 M H Y X D U
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Patchogue River, NY120,0004 P 8/15/2005 9/15/2005 M P Y U D N

9 Contract(s) NAN Totals: 5,985,000 CYS

NAO District NORFOLK

Fishermans Cove5,0003 A N P Y B B S

James River MARAD Channel220,0009 A M P Y U C S

Richmond Deepwater Terminal191,7004 A N P Y U D S

Tangier Channels65,00011 P M P Y B B S

Rudee Inlet50,00010 HF M P Y B B S

Craney Is. Rehandling Basin1,200,0005 A 11/17/2004 12/15/2004 M P Y U D N

Lynnhaven Inlet250,0001 A 11/20/2004 1/12/2005 M P Y B C S

Channel to Newport News200,0002 A 2/1/2005 3/3/2005 M P Y U D N

Chincoteague Inlet Ocean Bar100,0007 P 5/19/2005 6/23/2005 M H Y O C N

Atlantic Ocean Channel1,300,0008 HF 7/1/2005 8/3/2005 N H Y O D N

Virginia Beach3,000,0006 P 6/5/2005 8/15/2005 N H Y B E N

11 Contract(s) NAO Totals: 6,581,700 CYS

NAP District PHILADELPHIA

Cape May/Lower C.M. Meadows 1,050,0009 A S H Y B E N

WILMINGTON HARBOR500,0003 P M U Y C D N

IWW DEL RIVER TO CHES BAY720,0004 P M B Y C D N

Brigantine Beach N.J.1,000,00012 A 8/11/2004 9/10/2004 S P Y X D N

Fenwick Island Delaware1,000,00011 P 8/16/2004 9/17/2004 S H Y X D N

Dewey/Rehoboth Beach1,600,00010 A 6/25/2004 9/18/2004 M H Y X D N

Dredging NJIWW150,0007 P 12/19/2004 1/26/2005 M P Y X A N

Chesapeake City Basin Md75,0006 P 3/15/2005 4/15/2005 M P Y X A N

DREDGING SCHUYKILL RIVER230,0001 P 3/25/2005 4/27/2005 M P Y C D S

Salem River NJ125,0005 P 3/3/2005 4/27/2005 M P Y X A N

PHILA TO THE SEA2,000,0002 P 4/13/2005 5/12/2005 M P Y C D N
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Approach To C&D Canal1,000,0008 P 6/14/2005 7/14/2005 M P Y C C N

12 Contract(s) NAP Totals: 9,450,000 CYS

NWP District PORTLAND

DREDGE OREGON RENTAL15,000,0003 A M P D S E N

PORT ORFORD BOAT HOIST12,0002 HF 11/30/2004 12/30/2004 M N Y O B S

North Coast, MCR, C&LW, COOS2,100,0001 A 3/15/2005 4/15/2005 M H Y O C N

SOUTH COAST HOPPER250,0005 HF 4/1/2005 5/3/2005 M H Y O A N

PORTLAND HARBOR350,0007 HP 5/12/2005 6/14/2005 M B Y X D N

COLUMBIA RIVER CLAMSHELL10,0006 HF 6/1/2005 6/30/2005 M B Y O C S

COOS BAY, RIVER MILE 12-15600,0004 P 7/1/2005 8/2/2005 M B Y O D N

7 Contract(s) NWP Totals: 18,322,000 CYS

NWS District SEATTLE

FY05 Snohomish River400,0001 P 9/29/2004 10/28/2004 M X Y S D N

FY05 Outer Grays Harbor400,0005 P 2/15/2005 3/17/2005 M H Y O C N

FY05 Keystone Harbor30,0003 P 5/15/2005 6/16/2005 M X Y B B S

FY05 Swinomish Channel75,0004 A 5/16/2005 6/16/2005 M B Y O B S

FY05/06 Inner Grays Harbor1,200,0006 P 7/1/2005 8/2/2005 M B Y O D N

FY05 Quillayute River70,0002 P 7/15/2005 8/16/2005 M P Y T C N

6 Contract(s) NWS Totals: 2,175,000 CYS

NWW District WALLA WALLA

NWW Dredge Sites332,2001 P 9/9/2004 11/2/2004 M B Y W B N

1 Contract(s) NWW Totals: 332,200 CYS

POA District ALASKA

Port of Anchorage900,0001 A M Z Y O E N
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1 Contract(s) POA Totals: 900,000 CYS

SAC District CHARLESTON

Georgetown Upper Sampit Riv1,000,0001 A 3/15/2005 4/25/2005 M P Y C D S

Charleston Entrance Channel1,700,0002 A 8/1/2005 9/12/2005 M U Y O D N

2 Contract(s) SAC Totals: 2,700,000 CYS

SAJ District JACKSONVILLE

IWW VOLUSIA COUNTY300,00010 P 10/5/2004 10/15/2004 M P Y X E N

Kings Bay950,00020 P 8/26/2004 10/21/2004 M H Y M A N

IWW Volusia Co. - New Smyrna300,0001 P 10/4/2004 11/16/2004 M P Y X E S

ST. LUCIE618,00030 P 11/2/2004 12/7/2004 M X Y D E N

MARTIN COUNTY BEC500,00040 P 10/27/2004 12/9/2004 S Y Y T A N

PORT EVERGLADES N TNG BASIN50,00050 P 10/26/2004 12/15/2004 M B Y X U N

CANAVERAL SAND BYPASS1,000,00060 P 12/3/2004 1/10/2005 S Y Y B U N

TAMPA HARBOR NW ALAFIA1,000,00070 P 12/6/2004 1/27/2005 N X Y M U N

MIAMI HARBOR CHANNEL FL1,500,00080 P 12/10/2004 2/1/2005 N X Y S E N

CANAVERAL HARBOR200,00085 P 1/19/2005 3/5/2005 M U Y X U N

IWW ST JOHNS COUNTY2,000,00090 P 2/2/2005 3/16/2005 M P Y U E N

TAMPA HBR ENTRANCE CH1,000,000100 P 3/29/2005 5/11/2005 M Z Y X U N

TAMPA HARBOR-BIG BEND110 P 3/5/2005 5/12/2005 M U Y X A N

SAN JUAN HBR250,000120 P 4/19/2005 6/3/2005 M U Y O U N

DUVAL COUNTY BEC250,000130 P 3/16/2005 8/27/2005 S H Y B U N

15 Contract(s) SAJ Totals: 9,918,000 CYS

SAM District MOBILE

Gulfport Bar Channel3 P M H U O D N

Mobile Hbr Bay/Bar #3-052,250,00011 OA M H H O E N

Mobile Hbr Bay/Bar #2-051,000,0002 OA 5/10/2005 M H H O D N
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Pensacola Harbor4 P M H H O D H

Black Warrior & Tombigbee 10 P 12/9/2004 1/11/2005 M P H S D N

Panama City Harbor8 P 12/7/2004 1/13/2005 M P Y U D N

TennTom Waterway9 P 2/8/2005 3/10/2005 M P H S D N

Mobile Hbr Bay/Bar #1-052,250,0001 P 4/5/2005 5/5/2005 M H H O E N

Pascagoula Hbr/Bayou Casotte5 P 6/2/2005 7/5/2005 M P Y S E N

Mobile River Channel6 P 8/2/2005 9/8/2005 M P Y S D N

Gulfport Sound Channel7 P 8/9/2005 9/13/2005 M P Y S D N

11 Contract(s) SAM Totals: 5,500,000 CYS

SAS District SAVANNAH

East River500,0001 W M P Y U C S

Brunswick & Savannah Ent Chl2,000,0003 A 8/27/2004 9/30/2004 M H Y O E N

Kings Bay FY05 MSF Maint600,0005 A 9/29/2004 10/29/2004 M N Y U C H

Sed Bsn & Sta 0 to 112+5006,000,0002 A 10/1/2004 11/3/2004 M P Y U E S

Kings Bay FY06 Maint Drdg800,0004 P 7/15/2005 8/15/2005 M P Y U D S

5 Contract(s) SAS Totals: 9,900,000 CYS

SAW District WILMINGTON

MOREHEAD & WILM HBR (OB)S796,000797 A 9/29/2004 10/26/2004 M H Y O D N

MOTSU1,600,000800 P 11/1/2004 12/1/2004 M B Y O D N

OCEAN ISLE400,000796 P 11/20/2004 12/21/2004 S P Y B D N

MANTEO - OCEAN BAR200,000798 P 4/6/2005 5/10/2005 M H Y O C H

AIWW-INLET XINGS350,000799 P 8/1/2005 9/7/2005 M P Y B D S

5 Contract(s) SAW Totals: 3,346,000 CYS

SPK District SACRAMENTO

Sacramento DWSC2 U M U Y U D N

Stockton DWSC233,0001 U M P Y U D N
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2 Contract(s) SPK Totals: 233,000 CYS

SPL District LOS ANGELES

Port of LB Turn'g Basin Dred850,0001 P 9/30/2004 10/30/2004 N X M C D N

Morro Bay Maint. Dredging600,0003 P 7/15/2005 8/15/2005 M X M B D N

Port Hueneme Deepening550,0002 P 8/16/2005 9/16/2005 N X M T D N

3 Contract(s) SPL Totals: 2,000,000 CYS

SWG District GALVESTON

GIWW-MainChan MatBay & AltRt175,00011 HF 8/6/2004 9/9/2004 M P Y M C N

SNWW-OuterBar&BankChannel2,082,00018 P 8/6/2004 9/14/2004 M H Y O D N

HSC-SimstoMainChan,TB,USCG650,50017 HF 8/11/2004 9/14/2004 M P Y U D N

BIH - Inside Jetty Channel327,00010 HF 8/19/2004 9/21/2004 M P Y B D N

GIWW-BaffinBaytoPortIsabel1,978,00012 HF 8/16/2004 10/5/2004 M P Y M D N

GH-GHChanSta8+000toSta11+0004,500,00019 P 9/2/2004 10/5/2004 M P Y X U N

CCSC-Navy EMR72,00024 HF 10/12/2004 10/26/2004 M P Y X B N

Cedar-MainChannel9 P 9/30/2004 11/2/2004 M P Y X U N

GIWW-ChanneltoPortMAnsfield13 P 10/4/2004 11/4/2004 M P Y X U N

FH-Inside Channel471,0006 HF 10/5/2004 11/4/2004 M P Y C C N

Chocolate-MainChannel2,000,0001 P 10/7/2004 11/9/2004 M P Y X U N

MSC-GalinippertoPointComfort1,000,0005 HF 10/6/2004 11/9/2004 M P Y M D N

GIWW-RolloverPasstoPtBolivar7 P 10/4/2004 11/9/2004 M P Y X U N

HSC-GreensBayoutoSimsBayou1,000,00020 P 10/18/2004 11/17/2004 M P Y X U N

CCSC-LaQuintaJnctnntoMainTB2,400,0008 P 11/5/2004 12/7/2004 M P Y X D N

MOC-EntranceChannel1,000,0002 P 11/15/2004 12/15/2004 M H Y X A N

SNWW-PortArtCnl,JuncArea&TB4,000,00021 P 11/19/2004 12/22/2004 M P Y X U N

GIWW-MainChaninAransasBay14 P 1/6/2005 2/8/2005 M P Y X U N

GIWW-TurnstakeIsltoLiveOak15 P 1/13/2005 2/15/2005 M P Y X U N

Bayport-Entrance&Flare2,000,00022 P 1/21/2005 2/22/2005 M U Y X U N

Wednesday, October 13, 2004 Page 10 of 11Data as of: 13-Oct-04 Report Run Date: 



Job Name
Quantity
Cubic Yards

Bid
Open

Advertising
DateSeq
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S
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C  T  U S $ A

Advertising Schedule FY: 2005

SNWW-SNCanalSecB&PAWork1,000,00023 P 2/17/2005 3/22/2005 M P Y X U N

CTV-MiddleReach1,000,0004 HF 3/18/2005 4/20/2005 M P Y X U N

BIH-MainChannel&TurningBasin16 P 6/2/2005 7/5/2005 M P Y X U N

FH-EntranceChannel2,400,0003 P 6/7/2005 7/7/2005 M H Y X U N

24 Contract(s) SWG Totals: 28,055,500 CYS

REPORT TOTALS:  232 CONTRACT(S) AND 364,839,900

Advertising Schedule Legend of codes used in this report are available on the 
Dredging Homepage as a separate report.

CYS
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