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DUSTPAN  **    POTTER    **    ST. LOUIS
FY09 MAINT UMR 195 - 30010/1/2008 9/30/2009 MVS 15

FY09 MAINT UMR 0 - 19510/1/2008 9/30/2009 MVS 100

115Total

HOPPER  **    ESSAYONS    **    PORTLAND
Mouth Columbia River (E800)10/2/2008 10/22/2008 NWP 20

Winter Lay-up (E803)11/10/2008 4/1/2009 NWP 141

Col.& Lower Willam. (E804)4/1/2009 4/11/2009 NWP 11

Grays Harbor (E806)4/12/2009 4/24/2009 NWS 11

Humboldt Bay(E808)4/25/2009 5/21/2009 SPN 25

San Francisco Bay (E810)5/23/2009 7/5/2009 NWP 35

Mouth Columbia River (E812)7/7/2009 7/20/2009 NWP 12.5

Col & Lwr Willamette (E814)7/21/2009 7/27/2009 NWP 6

Coos Bay (E816)7/30/2009 8/15/2009 NWP 17

Mouth Col.River MCR (E818)8/16/2009 8/20/2009 NWP 4

Mouth Columbia River (E820)8/21/2009 9/15/2009 NWP 22.5

Mouth Columbia River (E822)9/14/2009 9/27/2009 NWP 13

318Total

HOPPER  **    MCFARLAND    **    PHILADELPHIA
NY/NJ Channels-0010/2/2008 11/7/2008 NAN 19

York Spit Channel - 0111/9/2008 11/14/2008 NAB 30

49Total

HOPPER  **    WHEELER    **    NEW ORLEANS
URGENT CALLOUT NO. 2 CONT.10/1/2008 11/1/2008 MVN
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SHIPYARD OVERHAUL11/2/2008 2/25/2009 MVN

READY RESERVE STANDBY2/26/2009 3/7/2009 MVN

SEA TRIALS/READINESS EX # 13/8/2009 3/23/2009 MVN

READY RESERVE STANDBY3/24/2009 4/6/2009 MVN

READNINESS EXERCISE NO. 24/7/2009 4/20/2009 MVN

READY RESERVE STANDBY4/21/2009 5/4/2009 MVN

READINESS EXERCISE NO. 35/5/2009 5/18/2009 MVN

READY RESERVE STANDBY5/19/2009 6/29/2009 MVN

READINESS EXERCISE NO. 46/30/2009 7/13/2009 MVN

READY RESERVE STANDBY7/14/2009 8/24/2009 MVN

READINESS EXERCISE NO. 58/25/2009 9/7/2009 MVN

READY RESERVE STANDBY9/8/2009 9/30/2009 MVN

Total

HOPPER  **    YAQUINA    **    PORTLAND
Coos Bay (Y850) 25,51710/1/2008 10/6/2008 NWP 5

Yaquina Bay (Y852) 35,26010/6/2008 10/11/2008 NWP 5.09

Col & Lwr Willamette (Y854)10/11/2008 10/22/2008 NWP 10.5

Winter Lay-up (Y855)10/23/2008 3/14/2009 NWP 142

Col & Lwr Willamette (Y856)3/15/2009 3/18/2009 NWP 3

Humboldt Bay(Y858)3/18/2009 4/17/2009 SPN 30

Coos Bay (Y860)4/18/2009 4/25/2009 NWP 7

Grays Harbor (Y862)4/26/2009 5/26/2009 NWS 28

Morro Bay (Y864)5/27/2009 6/23/2009 SPL 20

Coos Bay (Y866)6/28/2009 7/2/2009 NWP 4

Chetco River (Y868)7/3/2009 7/11/2009 NWP 7

Rogue River (Y870)7/12/2009 7/18/2009 NWP 6
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Yaquina Bay (Y872)7/19/2009 8/4/2009 NWP 15

Coquille River (Y874)8/4/2009 8/8/2009 NWP 3.5

Coos Bay (Y876)8/4/2009 8/8/2009 NWP 3

Umpqua River (Y878)8/4/2009 8/16/2009 NWP 8

Siuslaw River (Y880)8/17/2009 8/24/2009 NWP 7

Col & Lwr Willamette (Y882)9/1/2009 9/7/2009 NWP 5

Vancouver to Dalles (Y886)9/7/2009 9/13/2009 NWP 6

Skipanon River (Y884)9/7/2009 9/8/2009 NWP 1

Coos Bay (Y888)9/8/2009 9/18/2009 NWP 7

323.0960,777Total

NONCONVENTIONAL TYPE  **    CURRITUCK    **    WILMINGTON
Manasquan Inlet 6,81010/1/2008 10/3/2008 NAN 3

Asseteague/Ocean City10/4/2008 11/17/2008 NAN 45

Rudee Inlet11/18/2008 12/1/2008 NAN 14

Chincoteague12/2/2008 1/1/2009 NAO 31

Oregon Inlet1/2/2009 1/22/2009 SAW 22

Shipyard1/23/2009 2/28/2009 NAB 37

Assateague Island3/1/2009 4/8/2009 NAB 38

Shark River4/9/2009 4/27/2009 NAB 25

Barnegat Inlet4/28/2009 5/12/2009 NAE 15

New England - Manasquan5/13/2009 5/28/2009 NAE 16

Aunt Lydia's Cove5/29/2009 6/26/2009 NAE 29

Sesuit 6/27/2009 7/9/2009 NAE 13

Port Judith7/10/2009 7/23/2009 NAO 14

Barnegat Inlet7/24/2009 8/16/2009 NAB 24

Rudee Inlet 120,0008/17/2009 8/31/2009 NAO 15
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Assateague Island9/1/2009 9/30/2009 SAW 30

371126,810Total

SIDECASTER  **    FRY    **    WILMINGTON
Silver Lake Harbor 61,12610/1/2008 10/16/2008 SAW 16

New River Inlet 97,07010/17/2008 11/6/2008 SAW 21

Carolina Beach Inlet 60,77011/7/2008 11/21/2008 SAW 15

Lockwoods Folly Inlet 14,15011/22/2008 1/19/2009 SAW 4

Carolina Beach Inlet1/20/2009 2/11/2009 SAW 23

New River Inlet2/12/2009 3/5/2009 SAW 23

New Topsail Inlet3/6/2009 3/26/2009 SAW 21

Lockwoods Folly Inlet3/27/2009 4/17/2009 SAW 22

Town Creek4/18/2009 5/22/2009 SAC 35

Carolina Beach Inlet5/23/2009 6/14/2009 SAW 23

New Topsail Inlet6/15/2009 6/27/2009 SAW 13

Repair Yard6/28/2009 7/13/2009 SAW 0

Bogue Inlet7/14/2009 7/31/2009 SAW 18

Oregon Inlet8/1/2009 8/31/2009 SAW 31

Cold Springs9/1/2009 9/30/2009 NAP 30

295233,116Total

SIDECASTER  **    MERRITT    **    WILMINGTON
Lockwoods Folly Inlet10/1/2008 10/1/2009 SAW 1

Repair Yard10/2/2008 10/2/2008 SAW 0

Oregon Inlet10/3/2008 1/6/2009 SAW 96

Teaches Hole1/7/2009 1/31/2009 SAW 25

Rollinson Channel2/1/2009 2/8/2009 SAW 8

Rollinson Channel2/9/2009 2/28/2009 SAW 20
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Cold Springs3/1/2009 3/31/2009 NAE 31

Oregon Inlet4/1/2009 6/5/2009 SAW 66

New River Inlet6/6/2009 7/1/2009 SAW 26

Lockwoods Folly Inlet7/2/2009 7/22/2009 SAW 30

Repair Yd7/23/2009 8/7/2009 SAW

Carolina Beach Inlet8/8/2009 8/29/2009 SAW 22

New River Inlet8/30/2009 9/19/2009 SAW 21

New Topsail Inlet9/20/2009 9/30/2009 SAW 11

357Total

420,703
Cubic Yards

TOTAL 2009  YARDAGE: 
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