



**US Army Corps
of Engineers®**

Presentation to the



Inland Waterways User Board

by

Mr. Steve Jones

***Navigation Manager
Mississippi Valley Division
U.S. Army Corps of Engineers***

March 27, 2008

One Team: Relevant, Ready, Responsive and Reliable



US Army Corps
of Engineers®

Inner Harbor Lock



Replacement

- Total Cost \$804M
- Enjoined by Court
 - Supplemental EIS – Complete- FY09
- Presidents FY09 Budget - \$0



One Team: Relevant, Ready, Responsive and Reliable

Mississippi River Gulf Outlet

- Rock Closure Dike near Hopedale
- Construction June – Nov 2008





US Army Corps
of Engineers®



One Team: Relevant, Ready, Responsive and Reliable



US Army Corps
of Engineers®

Inner Harbor Lock

Repair & Dewatering



Fabricate & Procure Parts	On-going
Stoplog Repairs	April & May
Refurbish Strut Arms	July

Place Stop logs	1 AUG
Dewater Structure	2-4 AUG

Repair Gates & Valves	
Replace Pintles, Bushings and Seals	
Swap Gate Machinery	
Concrete and Joint repairs	

Rewater Structure	28-29 SEP
Remove Stoplogs	30 SEP






US Army Corps
of Engineers®

Baptiste Collette Dredging




- -16' MLG x 150' channel dimensions
- Contract Awarded – Mike Hooks Inc.
- Schedule - mid-April - June 30





US Army Corps
of Engineers®



One Team: Relevant, Ready, Responsive and Reliable



US Army Corps
of Engineers®

Proposed Location



One Team: Relevant, Re