

IHNC LOCK REPLACEMENT GENERAL REEVALUATION REPORT



CHALLENGES

- Construction of the project is strongly opposed by local resident
- High risk for future litigation
- Project will seek a waiver of the 3x3x3 Feasibility Constraint



STATUS

- Decision document will consider Shallow Draft lock replacement alternatives
 - Length: 900 ft – 1200 ft
 - Width: 75 ft – 110 ft
 - Sill Depth: 16.5 ft – 22 ft
- Based on the economic model the TSP will either be the (110 ft x 900 ft x 22 ft) or (110 ft x 1200ft x 22 ft)
- \$1.4M received in FY16 Pbud to advance H&H and economic analysis; \$550K in FY17 Pbud

PATH FORWARD

- Ensure communication is maintained with local residents and stakeholders
- TSP – 11 October 2016
- Draft Report with finding – Dec 2016
- Chief's Report – June 2018



BUILDING STRONG®