

CECW-PM (CEMVN-PM-E/30 Jan 01) 2nd End .Fitzsimmons/clf/202-761-4563
SUBJECT: General Investigations, Hurricane Protection, Louisiana, Reconnaissance Study,
Request for Time and Cost Exception of Planning Guidance Memorandum 99-01,
Reconnaissance Phase Guidance

09 March 01

HQ, U.S. Army Corps of Engineers, Washington, D.C. 20314-1000

FOR Commander, Mississippi Valley Division, ATTN: CEMVD-PM-E

The subject request to increase the cost and duration of the reconnaissance phase to \$500,000 and 18 months, respectively, is approved.

FOR THE COMMANDER:

/signed/
JAMES F. JOHNSON
Chief, Planning Division
Directorate of Civil Works