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APPROPRIATION TITLE: Construction General - Local Protection (Flood Control)

S

CLASSIFICATION, FLOOD CONTROL,LUCAL PRUTEt;QUN

799

1991

PROJECT: Lake Pontchartrain, Louisiapa, and Vicinity (Hurricane Protection) (Continuing)

LOCATION: The project is located in St. Charles, Jefferson, Orleans, St. Bernard, and St. Tammany Parishes in southeast

Louisiana in the general vicinity of New Orleans adjacent to Lake Pontchartrain,

AUTHORIZATION: Flood Control Act of 1965 and Water Resources REMAINING BENEFIT-REMAINING COST RATIO: 11.8 to 1
Development Act of 1974
PHYSICAL DATA
SUMMARIZED FINANCIAL DATA Accumulated %
of Estimated Levees: Average Height: 13 feet
$504,360,000 Appropriation Length: 80 miles

Estimated Total Appropriation Requiremeat

Requirements

Future Non-Federal Reimbursement  $40,360,000
Estimated Federal Cost (Ultimate) 464,000,000
Estimated Non-Federal Cost 217,000,000

Reimbursement:

Hurricane Protection 40,360,000

Cash Contribution 135,703,000

Other 40,937,000
Total Estimated Project Cost $681,000,000
Allocations to 30 September 1979 92,444,000
Conference Allowance for FY 1980 11,000,000
Allocation for FY 1980 14,000,000 1/ 21
Allocations to Date 106,444,000
Appropristion Requested for FY 1981 10,800,000 23
Balance to Complete After FY 1981 387,116,000

1/ Reflects $1,000,000 reduction assigned as savings and slippages and reflects
proposed transfer and/or supplemental appropriation of $4,000,000 to the

project.

is JaN 1980

Division: Lower Mississippi Valley District: New Orleans

Drainage Structures: 7
Channels: 13.3 miles
Dam Closures: 9

84 feet by 800 feet
110 feet by 800 feet

Locks: Seabrook:

Rigolets:

Control Structures:
Chef Menteur: 1,200 feet wide
Rigolets: 1,100 feet wide
Seabrook: 116 feet wide

Floodwallg: 15.5 miles

Floodgates: 3
Pumping Plant: 1

Region: Lower Mississippl

Lake Pontchartrain, Louisiana, and Vicinity (Hurricane Protection)
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STATUS: (1 January 1980)

PERCENT  COMPLETION PERCEMT  COMPLETION
COMPLETE  SCHEDULE COMPLETE  SCHEDULE
Barrier Unit 7 Indefinite 1/
Locks 0 Indefinite 1/ New Orleans West Unit 3 Indefinite 2/
Roads, Rallroads and Bridges 0 Indefinite 1/ Levees and Floodwalls 0 Indefinite 2/
Channels and Canals 10  Indefinite 1/ Mandeville Unit 5 Sep 1982
Breakwaters and Seawalls 0 Indefinite 1/ Levees and Floodwalls 0 Sep 1982
Levees and Floodwalls 2 Indefinite 1/ Chalmette Unit 37 Sep 1991
Floodway Control and Diversion Structures 0 Indefinite 1/ Levees and Floodwalls 32 Sep 1991
Permanent Operating Equipment 0 Indefinite 1/ Permanent Operating Equipment 100
New Orleans East Unit 38 Feb 1987
Levees and Floodwalls 45 Feb 1987 Entire Project 18 Sep 1991 3/
Pumping Plants | 0 Sep 1985 4/ -

1/ Completion schedule indefinite pending completion of the restudy, resubmission of the Environmental Impact Statement and
final clearance in the courts.

2/ Completion schedule indefinite pending completion of additional detailed environmental studies.

3/ Excludes Barrier and New Orleans West Units which have indefinite completion dates.

4/ Non-Federal item which local interests have tentatively scheduled for completion in FY 1985.

JUSTIFICATION: The lowlands in the Lake Pontchartrain tidal basin are subject to tidal overflow. The Greater New Orleans
Metropolitan area which lies in this basin will continue its rapid economic development in the future years even though
severe damages have resulted from several hurricanes in the recent past. Hurricane damages result from surges entering Lake
Pontchartrain from Lake Borgne through natural tidal passes at the Rigolets and Chef Menteur Pass and the Inner Harbor Navi-
gation Canal. The surges are intensified by local wind effects and the combination of waves and surges causes overtopping of
the protective works along the shores of Lake Pontchartrain., The eastern portion of the area is also subject to flooding by
surges and waves that move directly from Lake Borgne and overtop the existing inadequate protective system seaward of the
developed land areas. As a result, residences and industrial and commercial establishments suffer damage, business activities
are disrupted, lives endangered, and hazards to health created. Hurricanes much more severe than any of record are possible.
In the event of the occurrence of such a severe hurricane, catastrophic property damage and loss of human life would be
experienced. Local interests have requested protection against these threats to life and property. The Lake Pontchartrain
hurricane protection project will provide the necessary protection. The Mississippi River-Gulf Outlet via the Inner Harbor
Navigation Canal provides a direct tidal route from the Gulf of Mexico to Lake Pontchartrain. Consistent with the rationale
that lake levels can be controlled by limiting tidal inflow to the lake, a lock and control structure complex is to be con-
structed at the junction of the Inner Harbor Navigation Canal and Lake Pontchartrain at Seabrook. The complex will provide
for flood control, salinity control, and navigation. The cost of the Seabrook Complex is allocated 507 to the hurricane
protection project and 50% to the Mississippi River-Gulf Outlet project.

28 Jan 1580
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f the New Orleans Area to depths

Hurricane "Betsy," in September 1965, caused extensive damage and flooding of urban areas o

o:rzpcto 10 fee{: Hutrizane "Camillé“ occurred in the project area in August 1969 and flooded areas along the Inner Harbor

Navigation Canal. Extensive flooding and overtopping of levees would have occurred in the project area in September 1974 if
hurricane "Carmen" had continued on its predicted course.

d designated redevelopment areas are as follows:
The average annual benefits an gna P Redevelopnent Areas (PL 89-136)

Benefits Amount Parish/County and State Title Subsection
(1 October 1979) Louisiana

Jefferson v (8)

Flood Control . $264,610,000 Orlegns . %g Eg;
3,740,000 St. Bernar

Area Redevelopment Se. pernard b ‘o

Total Annual Benefits $268,350,000 St. John the Baptist v (8)

St. Tammany v (8)

Tangipahoa v (8)
Mississippl

Hancock v (8

FISCAL YEAR 1981: The requested amount of $10,800,000 will be applied as follows:

Barrier Unit

Engineering and Design Szgg,ggg
dminfstration »
Supervision and A Subtotal $275,000
New Orleans East Unit
Initiate:
Citrus Back Levee, Station 203 to 219 and 272 to 280, Floodwall 5650,003
Citrus Back Levee, Capping Floodwalls and Ralsing Levees. ;‘0’29q
New Orleans East Lakefront Levee, Paris Road to South Point, Gap Closures 10,720
Continue: ) -
New Orleans East Back Levee, Station 773 te 1006, 2d Lift 2,750,000
Complete: .
Citrus Back Levee, Station 176 to 574, 24 Lift 120,008
Citrus Lakefront Levee, Inner Harbor Navigation Canal to Paris Road, Levee 358,880
Engineering and Design 107,000
Supervision and Administration cubtosal 5'247,000

28 jan 1980
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New Orleans West Unit

Engineering and Design . $90,000
Supervision and Administration 15’000
v . 2
Mandeville Unit . Subtotal $105,000
- Engineering and Design ' $10,000
Supervision and Administration : 4'000
[ 1A
Chalmette Uadt Subtotal $14,000
Initiate: . .
Station 65 to 274, 2d Lift and 0ld Paris Road Closure, lst Lift
200,0
Station 1121 to 1568, lst Enlargement; Verret Floodwail; and Creedmore ? o0
Canal Drainage Structure 820,000
Station 994 to 1117, 3d Lift and Pipeline Canal Closure, 2d Lift 900’000
Vicinity Paris Road Bridge, Floodwall : . 350,000
Initiate and Complete: ’
Caernarvon, Floodwall Capping . .
Continue: ’ 393,000
Station 370 to 682, Lev
comploras N ee En]:atgemant and Pipeline Canal Closure, 2d Lift 720,000
Inner Harbor Navigation Canal East Side, North of Florida Avenue, »
Levee and Floodwall 1,170,000 o
Station 9+80 to 65+00, 2d Lift : ""35,000 &
. ’
Engineering and Design - 115,000 &?
Supervision and Administration b510’000
— 429 ,U0%
Subtotal $5,159,000
Grand Total $10, 800,000

The levee and floodwall north of Florida Avenue will close one of the remaini: aps along the Inn

Yhere flooding occurred during Hurricane "Betsy" in 1965. Comstruction of th:ssgcgnd lifig: of New 8:1::::ogai::v;ﬂii::v::mi
1::: ::g ﬁoodwnd ‘lli niong the Citrus Lakefront Levee, gap closures in the New Orleans East Lakefront Levee, and a second iift:
levee and Q0! wi ta ong the Citrus Back Levee will provide a higher degree of interim protection to the New Orleans East
oo . 1117sme s true for construction of the second 1ift levee from statiom 65 to 274, the third lift levee from Station

to , the levee enlargement from Station 370 to 682, Station 1121 to 1568, Verret Floodwall, Creedmore Canal Dral
Structure, and- the capping of the Caernarvon Floodwall. - - ’ rasnage
88 Jan 1980

Lake Pontchartrain, Louisiana, and Vicinity (Hurricane Protection)

180

e o e e g s bl e e s i

NON-FEDERAL COST: Local interests are to bear 30 percent of the first cost to {nclude the fair market value of all lands,
eagemants, and rights-of-way, including borrow and disposal areas necessary for construction of the hurricane features

and to accomplish all necessary alterations and relocations to roads, railroads, pipelines, cables, wharves, drainage struc-
tures, and other facilities made necessary by the construction works., They are required to share in only one~-half the cost
of the Seabrook Lock, the other half being constructed for navigation purposes at Federal expense. In addition, local
intereats are required to contribute the capitalized cost of operation and maintenance for Rigolets Lock. The current esti~

mate of project costs to be borne by local interests follows:
$22,482,000

Lands and Damages
Relocations . - 18,455,000
Cash Contributions: : " '
Based on 30 percent of total project cost less Seabrook - -
and reimbursement 105,538,000
8,115,000

Based on 15/85 ratio for Seabrook Lock
Capitalization of Operation and Maintenance for Rigolets Lock 22,050,000

Reimbursement: Hurricane Protection 40,360;000
' . Total $217,000,000

Local interests are required to operate and maintain all features of the project works, excluding the Rigolets Navigation

Lock and Channel and modified dual-purpose Seabrook Lock. The annual cost to local interests for maintenance and operation

ig estimated at $807,000 including $334,000 for material replacements.

In addition, local interests, through the combined efforts of the State of Louisiana, local levee and drainage districts,
d $25,366,000 between 1930-1963, based on the best cost records available,

and parish police juries have spent an estimate
to effectuate and maintain the hurricane protection system existing prior to project authorization., Available costs of -
iy .

record are tabulated below:

6992 -

Combination of State of Louigiana and Lake Borgne Levee District and Chalmette Back
Levee District on the Chalmette Back Levee Protection Systems $ 4,410,000
Orleans Levee District Board 12,010,000
Port of New Orleans (Levees along Industrial Canal) B 924,000
Pontchartrain Levee District 5,022,000
3,000,000

Fourth Drainage District of Jefferson Parish
Total ' $25,366,000

£8 gan 1980
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A very severe hurricane, "Betsy," occurred in the project area in September 1965, just pr:

in October 1965. Considerable damage was done to many of the existi:g levees am; iocalpii::rzgc:umzizziis ::s:::ugzgje“
accelerated rehabilitation program with the view of restoring and strengthening existing’protection prior to succeedin -
hurricane seasons. Only work performed by local interests after project authorization which conforms to the project dg i
criteria and alinement will be accepted by the United States as work-in-kind in lieu of cash contribution. o

STATUS OF LOCAL COOPERATION: Assurances are requ_ired for the two independently justified plans authorized by Congress.

1. Chalmette Area Plan:

a. Orleans Levee District: Assurances dated 28 July 1966 were accepted on 10 October 1966
ces covering provisions of the Uniform Relocation Assistance and Real Property Acqu:l.:itions;ggi::::c:ttasls’:;;:c
Law 91-646, were executed on 29 May 1975 and were accepted on 8 July 1975. New agreements of assurance; cover—
ing all local cooperation requirements and a deferred payment plan as authorized by Public Law 93-251 were
executed on 30 March 1976. These assurances were accepted on behalf of the United States on 7 December 1977.

b. St. Bernard Parish Police Jury and Lake Borgne Basin Levee District: Joint assurances dated 1
16 June 1967 were accepted on 1 September 1966 and 3 July 1967, respectively. Joint supplmen:a:ugz:srizzgaand
covering provisions of the Uniform Relocation Assistance and Real Property Acquisition Policies Act, Public Law
91-646, were executed on 26 February 1975 and were accepted on 17 March 1975, New Joint agreements’of assuran-
ces covering all local cooperation requirements and a deferred payment plan as authorized by Public Law 93-251

Y;;; executed on 2 April 1976. These assurances were accepted on behalf of the United States on 7 December

0492

2, Barrier Plan: . -

a. Orleans Levee District: Assurances dated 28 July 1966 were acce . :
pted on 29 March 1974. New agreements of
assurances covering all local cooperation requirements and a deferred payment plan as authoriged by Public

Law 93-251
3 Decemer vli:;;.executed on 30 March 1976, These assurances were accepted on behalf of the United States on

b. Assurances executed by then Governor John J. McKeithen for and on behalf of thé St. Tamman y
Jury on 8 May 1972 were never accepted due to lack of supporting documents. On 1; Octoberylg?gisgos:;’;g:
Edwards executed an instrument designating, among other things, the Louigiana Office of Public ‘;ork's to lend
financial agsistance in connection with this project. The Louisiana Office of Public Works executed an act
of assurance dated 8 November 1976 agreeing to fulfill all local cooperation requirements for that portion of
the project in St. Tammany Parish. These assurances were accepted on behalf of the United States on 7 Decem-

ber 1977.
28 Jan 1980
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¢. Pontchartrain Levee District: Assurances were dated 7 October 1971. Supplemental assurance covering the provi-
sions of the Uniform Relocation Assistance and Real Property Acquisition Policies Act, Public Law 91-646, that
were executed on 15 October 1973, were never accepted due to lack of supporting documents.. New agreements of
assurances covering all local cooperation requirements and a deferred payment plan as authorized by Public Law
93-251 were executed on 20 September 1976. On 8 November 1976, the Louisiana Office of Public Works agreed to
lend financial assistance above $100,000 to the Pontchartrain Levee District for that portion of the Barrier Plan
which is the responsibility of that levee district. These assurances were accepted on behalf of the United
States on 7 December 1977. Revised assurances are presently being sought in accordance with paragraph d. below.

d. Jefferson Levee District: As of 1 January 1979, the State of Louisiana formed the Jefferson Levee District and
assigned to it responsibility for Jefferson Parish levees on the east bank of the Mississippl River. These levees
were previously the responsibility of the Pontchartrain Levee District. Revised assurances are being sought from
the Pontchartrain Levee District to cover the St. Charles portion of the project and new assurances are being sought
from the Jefferson Levee District for the Jefferson Parish segment of the project.

COMPARISON OF FEDERAL COST ESTIMATES: The current Federal cost estimate of $504,360,000 is an increase of $156,360,000 over
the latest estimate ($348,000,000) submitted to Congress. This change includes increases of $18,847,000 for higher price
levels to 1 October 1979; $161,556,000 for an estimated inflation allowance from 1 October 1979 through the comstruction
period; $638,000 due to a construction overrun, $635,000 based on an actual bid and $1,348,000 in Engineering and Design and
Supervision and Administration based on a reanalysis of requirements. These increases were partially offset by decreases of
$25,000 based on actual cost of completed work, $11,640,000 in Federal appropriations required prior to reimbursement by
local interests based on an updated comstruction schedule, and $14,999,000 due to a reanalysis of Federal cost-sharing require-
ments.

STATUS OF ENVIRONMENTAL IMPACT STATEMENT AND COMPLIANCE WITH CLEAN WATER ACT: The final Environmental Impact Statement was
filed with the Council on Envirommental Quality on 9 January 1975. By Court Order dated 30 December 1977, a revised Environ-
mental Impact Statement has been ordered. The revised final Environmental Impact Statement is scheduled to be submitted to

the Environmental Protection Agency in the third quarter of FY 1982.

The provisions of Section 404 of the Clean Water Act have been met by a Section 404 Evaluation Report signed by the District
Engineer on 22 August 1975. .

BENEFIT TO COST RATIO: The benefit to cost ratio for the fiscal year for which Congress appropriated initial construction
funds (FY 1967) was 17.6 to 1. The bemefit to cost ratio was based on the project functioning independently.

28 san 1980
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OTHER INFORMATION: Funds to initiate preconstruction planning were appropriated in FY 1966 and for construction in FY 1967.

Save Our Wetlands, Inc., filed suit on 8 December 1975 in United States District Court for the Eastern District of Louisiana
against the New Orleans pistrict Engineer, the Secretary of the Army, the Administrator of the Environmental Protection
Agency and the President of the Orleans Levee Board. The Clio Sportsman's League joined the suit on 21 June 1976. The St.
Tammany Parish Police Jury joined suit on 30 March 1977. The suit alleges the following: (1) that a regional cumulative
Environmental Impact Statement should be accomplished prior to proceeding with the project; (2) that the Corps has not
complied with the conditions of final approval by the Environmental Protection Agency of Section 404 requirements of the
Federal Water Pollution Control Act; (3) that the Corps has not completely eliminated the St. Charles Parish Lakefront levee’
as required by the Environmental Protection Agency. The suit also seeks to have the New Orleans East lakefront levee removed
and to have three openings for tidal interchange provided under the Southern Railroad embankment.

The Government moved to dismiss the lawsuit based on an unexcusable delay in forwarding a claim and the contention that the
allegations of the plaintiffs were not liable to trial in a court of justice under the National Environmental Policy Act. A
hearing was held on 5 November 1976 and the court denied the motion on 7 December 1976. In addition, a hearing was held on

15 December 1976 on the Orleans Levee District's (a codefendant) motion to dismiss issues regarding assurances for the
project. The court then denied the motion.

On 30 December 1977, Judge Charles Schwartz, of the Federal District Court in New Orleans, issued an order enjoining any

further construction of the Chef Menteur and Rigolets Complexes, New Orleans Fast Area (East of Paris Road) and the Chalmette
Area of the project until a revised environmental impact statement has been prepared.

3L98

on 8, 10, and 27 March 1978, Judge Schwartz lifted the injunction on the New Orleans East Area (East of Paris Road) and on
10 March 1978, he lifted the injunction on the Chalmette Area Plan.

A group of individuals in St. Charles Parish filed suit on 12 April 1977 asking that the court direct the Corps to construct
the St. Charles Parish portion of the project which has been deferred. This suit is presently in the discovery stage.

28 yan 180
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CHAN( INE FEDERAL COST ESTIMATE:

BISTORICAL GES IN BASEL Project: Lake Pontchartrain, Louisiana and Vicinity
Division: Lower Mississippl Valley (Hurricane Protection)

District: New Orleans

Estimates Presented to Congress ($1,000)

Original Cumulative Incremental ‘
Item . Baseline Changes Last . . Change Current :
Federal Cost : - 63,784 ' - 348,000 . i 504,360 3/
(Price Level) i . . (oct '1965) (Oct 1978) . .
R s 156,360)
Ch : PP ¢282,216) (156,
?”;::I.tf::rnsc:ﬁim . 166,394 ) 180,40; 3/
b. Design Changes '~ ) o : 47,416
c. Additional Function Added Under . ‘
General Authorization - . . _
d. Authorized Modification . S 57,597\ . 26,639 1/
e. Post-Contract Award and Other : ) 8.840 2,59 2/ .
Estimating Adjustments . »840 ' ' 2 . -
‘. vt . o 1,969
h. Real Estate ) ) S ] N . .
1/ Decrease includés $11,640 Federal appropriations required prior to reimbutsement by local interests, and
= $14,999 based on a reanslysis of Pederal cobt-gharing requirements. .

2/ Increase based: on.actual costs of completed work and a reevaluation of Engineering and Design and Supervis:l.og and’ . 4
- squirements. : o

3/ ;::iﬁ::t;;t;nsgequ allowance for estimated infiation from 1 October 1979 through the construction period.

= [t T -
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APPROPRIATION TITLE
CONSTRUCTION,GENERAL

CLASSIFICATION, FLOOD CONTROLwLOCAL PROTECTION

HC3eDAENeCHEw13

. BUMMARY . :
CONSTRUCTIONPROGRAN (PBei)

%
TQTAL CO3T

PROJECT CURRENT BUDBET BALANCE 70
cost 10  PISCAL YEAR FISCAL YEAR  COMPLETE AFTER
ESTINATE 30 SEP 1979 1980 FY 1961 FY 1981
SARRIER UNJT 307,293,000 12,886,000 2,110,000 463,000 291,836,000
LANDS & DAMAGES 4,247,000 735,000 o ° 38,000 3,474,000
RELOCATIONS 205,000 0 0 0 285,000
LOCKS 71,480,000 0 ° 0 71,480,000
ROADS (INCL BRIDGEI) 55,000 0 0 9 655,000
CHANNELS & CANALS 7,700,000 765,000 0 0 " $,935,000
BREAKNATERSASEANALLS 4,600,000 [ ° 0 4,600,000
~LEVEESAFLOODNALLS = - 90,335,000 - 1,628,000 10,000- 0 48,701,000
FLD CNTRL @ DIV.3TRY .. 99,190,000 . ] [ 0 99,190,000
PERN.OP EQUIP C 113,000 .o 3,000 0 10,000
ENSR & DE3YGN 14,980,000 9,163,000 1,027,000 3701000 3,620,000
SUPERVISION & ADMIN 13,810,000 599,000 270,000 55,000 12,806,000
NEN ORL. EAST UNIT 156,880,000 59,918,000 12,489,000 13,287,000 71,168,000 e
LANDS & DANAGES 9,930,000 6,073,000 137,000 0 3,720,000 '1}32
RELOCATION® 12,650,000 1,938,000 844,000 6,000,000 3,873,000 2
LEVEESEPLOODWALLS 96,540,000 41,030,000 10,015,000 6,530,000 38,965,000 N
PUNPING PLANTS 18,220,000 0 0 0 18,220,000
ENGR & DESIGN 12,315,000 - 7,873,000 800,000 350,000 3,292,000
SUPERVISION 4. ADRIN 74185,000 3,011,000 693,000 407,000 3,074,000
" NEW ORL, WEST UNIT 98,100,000 2,431,000 395,000 105,000 95,169,000
LANDS & DAMAGES 14160,000 1,140,000 [ ° 0
RELOCATIONS 1,683,000 [ 0 0 1,685,000
LEVEESFLOQONALLS 86,035,000 0 [ ° 85,835,000
KNGR & DESIGN 5,370,000 1¢188,000 330,000 90,000 3,746,000
SUPERYVISION & ADMIN 3,070,000 107,000 45,000 13,000 2,903,000
NANDEVILLE UNITY 39095,000 38,000 30,000 14,000 1,019,000
28 AN 1980
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APPROPRIATION TVITLE CLASSIFICATION, F1.00D CONTROLeLOCAL PROTECTION

RCS=DAEN®ChB=13
CQNSTRUCTIUN'GENENAL SUNMARY
CONSTRUCTION PROGRAM (rBs})
CURRENT BUDGET, BALANCE TO
:gggi:T !TUTl%uCUST . ‘FIBCAL YEAR FISCAL YEAR COBP:ETE.:FTER
ESTIMATE 30 StP 19;9 980 ° FY l’llo F I’."ooo
945,000
tﬁ!ﬁ‘!‘:&i?&:““ 174000 33,000 23,000 :g::gg .::383
SUPERVISION & ADMIN 73,000 3,000 ’
CHALMETTE UNIT 117,670,000 "'83,487,000 1,955,000 8,150,000 o-.ovf.ooo
: ‘ 2.0
LANDS & DANAGES 7+16%,000 631,000 0 3:?:383 o
RELOCATIONS 5,835,000 2,826,000 ..oen 000 Si,llt'ooo
LE%EE.IFLUUD'ALL. 91,900,000 29,069,000 113355003 o€ . . b o
PN e 7 0;;'323 3'6:::383 470,000 115,000 !otgiggg:
1 598
g:::ﬂ:(s%:z‘: ADNIN 6:51':000 1,712,000 150,000 454,000 & [
: o
rui:tocagg tpzzzgg 681,000,000 !18'15:'333 lb::;:oggg 22.019.003 !23,2!.,000 .
' Py ol
ggg:t’;:c%zl?:g::s g 1191326:000 16,804,000 22,019,000 523,248,000 ;sg
=
() .
101:E°§:=% tVaneD 504,360,000 91,888,000 14,378,000 10,800,000 38711164000 o
¥=g§tx;::§2h2:gsg' g 7%,"':000 14,000,000 10,800,000 387,116,000
an:en;:igtzhgczgsvl ' 176,640,000 26.092;002' 2-'0]0002 11;2191003 13011201903
#:gitlzgtizag:gﬁ:s : 26,892,000 2,801,000 11,219,000 136,128,000
£8 JaN 1980
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APPROPRIATION TITLE CLASSIFICATION
CONSTRUCTION,GENERAL nts-of:uﬁczggn; FLOTD EONTHOLeLUCAL PROTECTION

SUMMARY
CONSTKUCTION PROUGRAN (PBe1)

PROJECT TOTAL coat CUNRENT BUDGET BALANCE TO
£a$g::1£ 0 !Zg 1979 Fllc‘: YEAR FISCAL YEAR CUMPLETE AFYER
METNOD OF FINANCING 1980 Py 1981 Fr 1oam
’EDTIND NUNeFED
ALLUCATIONS 9
UNOB CARRYQVEH PFY 119,336,000 16+401,000
TOTAL AVAIL FOR OB 0 16,401,0
APPRUPRIATION REQUIRED ! 1000 2@,019,000 523,244,000
FEDERAL FUNDS
ALLOCATIONS 9,
gnga CARRYQVER PFY 2,444,000 148,000,000 1/
OTAL AVAIL FOR 0By 0 14,0000
APPRUPRIATION REQUIRED ' 1000 10,800,000 387,116,000
FUTURE FEDERAL REQUIREMENTS
FISCAL YEAR 1982 26,800,000
FISCAL YEAR 1983 25,200,000
FI13CAL YEAR 3984 28,300,000 S
FISCAL YEAR 1985 41,700,000 N
RENAINING BALANCE ‘265,116,000 Eg.
:#uu-rgginaL FUNDS (=]
CONTRIBUTIONS 26,89
UNOB CARRYQVER PFY 818921000 214014000
TOTAL AVAIL FOR OBy ] 2,401,000
CONTRIBUTION REQUIRED 11,219,000 136,120,000
FUTURE NON=FED NEQUIREMENTS
FISCAL YEAR 1982 2,475,000
FISCAL YEAR 1983 995,000
FISCAL YEAR 9084 16,805,000
FISCAL YEAR 198S 8,209,000
REMAINING BALANCE 107,644,000
1/ Refleets $1,000,000 reduction m!md as saving d s1i, d
transfer and/or Supplemental Appropriation of 5670;3.0;0 5:!5:: ::oj::ffects proposed
EFFECTIVE DIVN,LUNER WISBISSIPPI  VALL HEGLO 2 0 UIECT LK B8
' Ne LOWER NI8831881PPL PRUJECT)LK P - &V
DATE DIST,NEW ORLEANS DISTRICT BA&[N,’ CUASTAL LOUESIANA ¢ 'hPRDT $-vie ”vﬁﬂ ’32! :
01 JAN 80 PAGES
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ROPRIATION TITLE: Construction General - Local Protection (Flood Control) “‘E‘
PROJECT: _LaFose to Golden Meadow Loufaiana (Burricane P otection) (Continuin, /vﬁ
LOCATION: The project fs located in Lafourche Parish, Louisfana, about 28 miles southwest of New Oi;épdlﬁ’ and about 25 miles
inland ¥yom the Gulf of Mexico along Bayou Lafourche, south of the Intracoastal Waterway extendin%‘, om Larose to Golden
Meadow, d\distance of about 16 miles. :
AUTHORIZATION: Flood Control Act of 1965, REMAINING BENEFIT~ NING COST RATIO: 6.1 to 1
Accumulated % ¢
S of Estimated d’d/
SUMMARIZED FINANCIAL DATA Federal Cost  STATUS ¢’ (1 January 1980)
5 PERCENT COMPLETION
’¢f¢”ﬁ COMPLETE  SCHEDULE
Estimated Federal Cost $50, 100,000
Estimated Non-Federal Cost 21,500, 000 Levees and Floodwalls 15 May 1994
Cash Contribution - $13, 220,000 Entire Project 21 May 1994
Other - 8,280,000 -
Total Estimated Project Cost $71, 600,000
Allocations to 30 September 1979 10,732,00 .
Conference Allowance for FY 1980 . 7,800,000 RS
Allocation for FY 1980 4,98%,000 1/ g
Allocations to Date 15,717,000 31 -J
Appropriation Requested for FY 1981 6,815,000 45
Balance to Complete After FY 1981 ) 27,568,000
1/ Reflects $1,000,000 reduction assigned’as Savings
and transfer of $1,815,000 from th roject.
PHYSICAL DATA

Floodgate Drainage Structures

iles in length 2 - 56-foot sector>gated 8 multibarreled culverts
along both banks of Bayo fourche: Enlargement controlled by flap gates
of 3 miles of levees a 1lden Meadow; Eight :

miles of low interioy levee to regulate inter-

Levees

Loop levee approximately 4

cepted drainage. “.
~N
28 Jan 1980 ‘
Divigion: r Missigsippl Valley : District: New Orleans - . , Region: Lower Mississippi
Larose to Golden Meadow, Loui)i{m (Hurricane Protection)
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