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Q - 1. What percentage of projected 1992 benefits were actually being received?

A. In the Section 116 (k) study (1991) we concluded that 73.5 percent of the total benefits
projected have been or will be achieved.

Q - 2. Did the sponsors know the development would not occur when they signed the 221
Agreement?

A. The local sponsors for the Chalmette Area Unit were probably not aware that development would
not take place at the time they signed the 221 Agreement. Page 9 of the Section 116(k) Report
contains an excerpt from St. Bernard Parish letter citing “that subsequent to the time the local
government agreed to pay 30% of the cost of the Lake Pontchartrain Protection System, the area in
the “Ghalmette Loop” was declared wetlands. This declaration meant that St. Bernard would be

entirely as there was no influx of new industry as was envisioned by this cut” The cutis a
reference to the Mississippi River-Gulf Outlet (MR-GO) which St. Bernard parish is actively
trying to close down. The latest assurances were éxecuted in 1977 covering the deferred payment
plan authorized by PL 93-251.

Q - 3. Are there any betterments?

A. There are no betterments.

Q- 4. Are uie project benefits still expected to increase in the 15-year period following project
completion as projected in the original report?

A. Beneficial completion of the Chaimette Area Unit was achieved in May 1988° Benefits for
enhancements in the initial studies were projacted to occur 15 years affar heneficial complotion.
Huwever, ennancement benefits originally projected by the Corps, approximately 7% of the total
benefits originally projected, have not yet materialized and it would be reasonable to assume that
some of these benefits might not materializa. The inundation reduction benefits projected to occur
in the 1984 Reevaluation study are being achieved. These are approximately 81% of what was
claimed in the original report. The difference in inundation reduction benefits projected in the
original report and that being achieved as projected in the 1984 Reevaluation Report are mainly
due to changed policies which limited the benefits that could be claimed.



JUL 82 ’93 ©8:51AM CORP ENG.PLANNING DV

pal

US Army Corps
of Engineers

FACSIMILE HEADER SHEET

U.S. ARMY CORPS OF ENGINEERS
LOWER MISSISSIPPI VALLEY DIVISION

P.O. BOX 80

VICKSBURG, MISSISSIPP! 39181-0080

DELIVER TO
Fax No (504) 862-2572
Narme Bob_Buisson

Office Symbol CELMN-PD

- Telephone No. _(504) 862-2288

FROM
Fax No. _(601) 634-7073
Name Wayne 0'Bannon
Office Symbol CELMV-PD~F

Telephone No.  _(601) 634-5840

]
1
?
\

|
i

Date No, of Pages Precedence If yous do net recaiva ag
{neluding cover sheet) {(PorR) pages, please telephone:
18793 1
6/18/93 R | (601) 634-5840
REMARKS: S: 28 JUNE 1993

SUBJECT: Lake Pontchartrain, LA

l. The following questians have baen asked by ABA(CW) through HQUSACE relative

te the above subject:

a. What
in 19927

b. Did the sponsors know the develo

the 22) Agreement?

¢. Are there any bhetrermentg?

d. Are the project benefits srill expected to increase in the l5-year
period following project complerion as projected in the original report?

2. Pleaza provide s reapopes to thase 4 quocbisns to eEh4s-offfea by COB/
You should utilize the Section 116(k) Reportc
to answer these questions; no additional studies should be urdertaken withour

28 June 1993,

concurrence with this office.

- Section 102§ of WRDA 97 (8£. Bernard Parish)
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